
PMR FOR THE PERIOD: January – June 2016
CONTACT PERSON: Socorro Brenda E. Acuña CONTACT NO.: (082) 293-0016 local 103
DESIGNATION: Chief, SPMO

Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Post Qual (PhP) Total MOOE CO

Lidar 2 1-11-2016 1-29-2016 2-04-2016 N/A 2-10-2016 2/9-12/2016 2-13-2016 2-28-2016 2-22-2016 3-11-2016 ongoing N/A 680,000.00 293,800.00 293,800.00 none 2-02-2016 2-02-2016 2-02-2016 2-02-2016 2-02-2016 2-02-2016 none none Ongoing-Delivery

CSET Public Bidding 2-01-2016 2-06-2016 2-12-2016 N/A 2-26-2016 2/29-3/4/16 3/8-11/2016 3-30-2016 4-12-2016 4-12-2016 ongoing 1,110,000.00 648,546.00 648,546.00 none 2-08-2016 2-08-2016 2-08-2016 2-08-2016 2-08-2016 2-08-2016 none none None

CSM Public Bidding 2-12-2016 2-13-2016 2-26-2016 N/A 3-11-2016 3/14-16/2016 3/17-20/16 5-16-2016 6-09-2016 6-09-2016 60 days N/A 8,070,000.00 5,741,681.00 5,741,681.00 none 2-15-2016 2-15-2016 2-15-2016 2-15-2016 2-15-2016 2-15-2016 none none None

OSA Public Bidding 2-23-2016 2-27-2016 3-07-2016 N/A 3-21-2016 3/21-23/2016 3/24-27/16 5-10-2016 6-06-2016 6-06-2016 150 days N/A 12,505,412.83 12,498,005.89 12,498,005.89 none 2-29-2016 2-29-2016 2-29-2016 2-29-2016 2-29-2016 2-29-2016 none none N one

Public Bidding 2-10-2016 2-26-2016 3-07-2016 N/A 3-22-2016 FAILED Bid N/A N/A N/A N/A N/A N/A 569,000.00 N/A none 3-01-2016 3-01-2016 3-01-2016 3-01-2016 3-01-2016 3-01-2016 none none Failed Bidding

Public Bidding 2-17-2016 2-26-2016 3-07-2016 N/A 3-22-2016

3/28-6/23/2016 

6-24-2016 N/A N/A N/A N/A 20,060,000.00 7,712,620.50 7,712,620.50 none 3-01-2016 3-01-2016 3-01-2016 3-01-2016 3-01-2016 3-01-2016 none none Ongoing

CSM Public Bidding 3-31-2016 4-06-2016 4-26-2016 N/A 5-16-2016 5/17-20/16 5/21-6/2016 N/A N/A N/A N/A N/A 3,400,000.00 N/A none 4-08-2016 4-08-2016 4-08-2016 4-08-2016 4-08-2016 4-08-2016 none none Ongoing

Supply of Forestry Survey Equipment Lidar 2 Public Bidding 3-31-2016 4-06-2016 4-26-2016 N/A 5-16-2016 5/17-20/16 5/21-6/30/16 N/A N/A N/A N/A N/A 1,170,000.00 N/A none 4-08-2016 4-08-2016 4-08-2016 4-08-2016 4-08-2016 4-08-2016 none none Ongoing

PPO / CSM Public Bidding 6-08-2016 6-11-2016 6-20-2016 N/A 7-05-2016 N/A N/A N/A N/A N/A N/A N/A 16,981,040.00 N/A none 6-09-2016 6-09-2016 6-09-2016 6-09-2016 6-09-2016 6-09-2016 none none Ongoing

CSM Public Bidding 5-09-2016 5-20-2016 6-01-2016 N/A 6-14-2016 6/15-18/16 6/20-30/16 N/A N/A N/A N/A N/A 3,600,000.00 N/A none 5-26-2016 5-26-2016 5-26-2016 5-26-2016 5-26-2016 5-26-2016 none none Ongoing

Public Bidding 2-10-2016 5-20-2016 5-30-2016 N/A 6-15-2016 6/16-19/16 6/20-30/16 N/A N/A N/A N/A N/A 8,104,000.00 N/A none 5-24-2016 5-24-2016 5-24-2016 5-24-2016 5-24-2016 5-24-2016 none none Ongoing

Supply of Workstations Lidar 2 TFB N/A 12.07.2015 N/A N/A 12.15.2015 12.16-18.2015 1.04-06-2016 1.07.2016 1.27.2016 1.27.2016 45 days N/A GoP 1,320,000.00 1,320,000.00 1,320,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Ongoing

Supply of Handheld GPS Lidar 2 Public Bidding 10/29/15 11.02.2015 11.10.2015 N/A 11.23.2015 11.24-29.2015 12.1-4.2016 1.07.2016 1.22.2016 1.22.2016 45 days N/A GoP 264,000.00 264,000.00 264,000.00 None None N/A 11.13.2015 None None None None None Completed

Supply of Workstation with UPS and UPS Lidar 2 TFB N/A 1.29.2016 N/A N/A 2.05.2016 2.06.2016 2.7-12.2016 2.18.2016 3.11.2016 3.11.2016 45 days N/A GoP 680,000.00 677,820.00 677,820.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Ongoing

Catering Services ILC SVP N/A 6-01-2016 N/A N/A 6-08-2016 N/A N/A 6-11-2016 6-11-2016 6-11-2016 3 days N/A GoP 212,500.00 196,250.00 196,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Air conditioning units OC-ITO SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.29.2016 1.29.2016 7 days N/A GoP 8,000.00 8,000.00 8,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies – toner Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.12.2016 1.12.2016 7 days N/A GoP 9,000.00 9,000.00 9,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Supplies-Facsimile Transceiver CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.29.2016 1.29.2016 10 days N/A GoP 4,880.00 4,880.00 4,880.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Supply of Visitors' Chairs Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.12.2016 1.12.2016 10 days N/A GoP 18,000.00 18,000.00 18,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.28.2016 1.28.2016 3 days N/A GoP 1,800.00 1,800.00 1,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.28.2016 1.28.2016 3 days N/A GoP 2,500.00 2,500.00 2,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 78,770,132.83 29,396,903.39 240,430.00 29,156,473.39

UP CONSTITUENT UNIT: Mindanao

EMAIL ADDRESS: seacuna@up.edu.ph; spmo.upmindanao@up.edu.ph
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 Supply of Workstations, Field Laptop 
and UPS

Negotiated 
Procurement – 
TFB

GoP-Trust 
Fund

DCCCII, BBCHD, 
COA, AUPWU, 
AUPAEU

Supply of Equipment for the Coconut 
Tissue Culture Laboratory

GoP-Trust 
Fund

DCCCII, BBCHD, 
COA, AUPWU, 
AUPAEU

Suppy of Equipment for the Isolation, 
Purification and Structure Elucidation of 
Potential Anti-Cancer Compounds from 
Bioactive Extracts Project

GoP-Trust 
Fund

DCCCII, BBCHD, 
COA, AUPWU, 
AUPAEU

Repair and Renovation of EBL Student 
Dormitory including Preparation of Plans

GoP- 
Revolving 
Fund

MinCODE, PICE, 
COA, AUPWU, 
AUPAEU

Customized Workstations and other 
Furnishings for the CARIM Building

Office of 
Research

GoP- GAA 
2015

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

Supply of Equipment for the 
Modernization of Laboratories and 
Clasrooms at CSM

CSM – 
DBSES / 
DFSC

GoP- GAA 
2016

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

Supply of Microplate Readeer / 
Microplate Shaker, Biocabinet, Chemical 
Fumehood and other Equipment for the 
Bioactive Extracts Project

GoP-Trust 
Fund

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

GoP-Trust 
Fund

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

Improvement and Repair of CSM 
Research and Teaching Laboratories

GoP-GAA 
2015

MinCODE, PICE, 
COA, AUPWU, 
AUPAEU

Supply of HPLC System and Microscope 
for the Bioactive Extracts Research 
Project

GoP-Trust 
Fund

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

Supply of Equipment for the 
Modernization of IT, Teaching, Research 
and Classroom Equipment and Equipment 
to Furnish New Building

OC, 
OVCAA, 
OVCAd, 
CSM, CHSS, 
SOM

GoP- GAA 
2016

MinCODE, 
DCCCII, COA, 
AUPWU, AUPAEU

DCCCII, BBCHD, 
COA, AUPWU, 
AUPAEU



Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Bid Evaluation Post Qual (PhP) Total MOOE CO Post Qual

Catering Services OSA SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.28.2016 1.28.2016 3 days N/A GoP 2,500.00 2,500.00 2,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.28.2016 1.28.2016 7 days N/A GoP 3,430.00 3,430.00 3,430.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.27.2016 1.27.2016 7 days N/A GoP 168,000.00 11,900.00 11,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies CHSS-DHK Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.28.2016 1.28.2016 10 days N/A GoP 4,000.50 4,000.50 4,000.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies – toner Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.27.2016 1.27.2016 7 days N/A GoP 20,000.00 20,000.00 20,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.19.2016 1.19.2016 10 days N/A GoP 35,570.00 35,570.00 35,570.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CHSS-OD SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.27.2016 1.27.2016 3 days N/A GoP 4,140.00 4,140.00 4,140.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.27.2016 1.27.2016 3 days N/A GoP 12,360.00 12,360.00 12,360.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.22.2016 1.22.2016 15 days N/A GoP 4,013.20 4,013.20 4,013.20 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.20.2016 1.20.2016 10 days N/A GoP 3,185.00 3,185.00 3,185.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.19.2016 1.19.2016 10 days N/A GoP 8,888.10 8,888.10 8,888.10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.20.2016 1.20.2016 10 days N/A GoP 24,681.00 24,681.00 24,681.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.22.2016 1.22.2016 7 days N/A GoP 6,000.00 6,000.00 6,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.22.2016 1.22.2016 7 days N/A GoP 11,060.00 11,060.00 11,060.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.18.2016 1.18.2016 3 days N/A GoP 118,370.00 118,370.00 118,370.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies CSM Tuna Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.14.2016 1.14.2016 30 days N/A GoP 43,636.40 43,636.40 43,636.40 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies-LED Fluorescent Tubes MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.14.2016 1.14.2016 10 days N/A GoP 9,025.00 9,025.00 9,025.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies-Bioreagents CSET Project Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.13.2016 1.13.2016 30 days N/A GoP 29,500.00 29,500.00 29,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other supplier-Chemicals OSA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.13.2016 1.13.2016 10 days N/A GoP 5,544.00 5,544.00 5,544.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Office Equipment SOM SVP N/A N/A N/A N/A N/A N/A 1.13.2016 1.13.2016 10 days N/A GoP 5,300.00 5,300.00 5,300.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.13.2016 1.13.2016 7 days N/A GoP 7,200.00 7,200.00 7,200.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Cork Sheet Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 10 days N/A GoP 2,400.00 2,400.00 2,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

MTS 60 Amps and other supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 10 days N/A GoP 4,756.00 4,756.00 4,756.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Polo Shirts CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 15 days N/A GoP 13,440.00 13,440.00 13,440.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laptop Computer Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 15 days N/A GoP 81,000.00 81,000.00 81,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other suppliers-concrete nails etc. OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 10 days N/A GoP 1,330.00 1,330.00 1,330.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Hog Grower Pellets, etc. MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 1.08.2016 1.08.2016 10 days N/A GoP 45,890.00 45,890.00 45,890.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Control Panel for Laminar Flow CSET Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.08.2016 1.08.2016 30 days N/A GoP 25,000.00 25,000.00 25,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Electric Pressure Cooker CSET Project SVP N/A 11.05.2015 11.12.2015 N/A N/A N/A N/A N/A 1.06.2016 1.06.2016 30 days N/A GoP 110,000.00 99,400.00 99,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 1.05.2016 1.05.2016 3 days N/A GoP 44,700.00 44,700.00 44,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 1.11.2016 1.11.2016 3 days N/A GoP 375,456.68 1,448.65 1,448.65 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 1.18.2016 1.18.2016 3 days N/A GoP 859.75 859.75 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 1.18.2016 1.18.2016 3 days N/A GoP 692.00 692.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 1.29.2016 1.29.2016 3 days N/A GoP 7,983.20 7,983.20 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 3 days N/A GoP 1,518.50 1,518.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 4.04.2016 4.04.2016 3 days N/A GoP 26,690.79 26,690.79 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 4.29.2016 4.29.2016 3 days N/A GoP 14,665.70 14,665.70 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 5.06.2016 5.06.2016 3 days N/A GoP 10,926.27 10,926.27 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 5.31.2016 5.31.2016 3 days N/A GoP 28,739.83 28,739.83 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies- Procurement Service SPMO N/A N/A N/A N/A N/A N/A N/A N/A 6.13.2016 6.13.2016 3 days N/A GoP 669.76 669.76 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 1,230,375.88 782,413.65 602,013.65 180,400.00
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Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Bid Evaluation Post Qual (PhP) Total MOOE CO Post Qual

Meals CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.24.2016 2.24.2016 3 days N/A GoP 7,200.00 7,200.00 7,200.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.29.2016 2.29.2016 3 days N/A GoP 5,400.00 5,400.00 5,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-plotter printer paper Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.29.2016 2.29.2016 15 days N/A GoP 5,200.00 5,200.00 5,200.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.26.2016 2.26.2016 10 days N/A GoP 34,268.00 34,268.00 34,268.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.26.2016 2.26.2016 3 days N/A GoP 1,900.00 1,900.00 1,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.24.2016 2.24.2016 10 days N/A GoP 9,511.50 9,511.50 9,511.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.26.2016 2.26.2016 10 days N/A GoP 4,607.50 4,607.50 4,607.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.24.2016 2.24.2016 10 days N/A GoP 3,357.75 3,357.75 3,357.75 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 30 days N/A GoP 8,255.00 8,255.00 8,255.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office supplies-plotter printer paper Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 15 days N/A GoP 8,800.00 8,800.00 8,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 30 days N/A GoP 4,320.00 4,320.00 4,320.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Newspaper Publication SPMO SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 3 days N/A GoP 13,547.52 13,547.52 13,547.52 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-Ink Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 15 days N/A GoP 21,907.50 21,907.50 21,907.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 30 days N/A GoP 4,100.00 4,100.00 4,100.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.22.2016 2.22.2016 3 days N/A GoP 8,400.00 8,400.00 8,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Laboratory Equipment SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.19.2016 2.19.2016 30 days N/A GoP 49,000.00 49,000.00 49,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.19.2016 2.19.2016 10 days N/A GoP 1,130.00 1,130.00 1,130.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.18.2016 2.18.2016 3 days N/A GoP 5,000.00 5,000.00 5,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.18.2016 2.18.2016 10 days N/A GoP 8,254.00 8,254.00 8,254.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services-snacks Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.17.2016 2.17.2016 3 days N/A GoP 11,000.00 11,000.00 11,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Digital Recorder Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.17.2016 2.17.2016 15 days N/A GoP 7,599.00 7,599.00 7,599.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.17.2016 2.17.2016 3 days N/A GoP 9,950.00 9,950.00 9,950.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-certificate holder OR Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.16.2016 2.16.2016 15 days N/A GoP 13,200.00 13,200.00 13,200.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Newspaper Publication SPMO SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.15.2016 2.15.2016 7 days N/A GoP 13,547.52 13,547.52 13,547.52 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.15.2016 2.15.2016 10 days N/A GoP 2,250.00 2,250.00 2,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-sentra board OR Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.15.2016 2.15.2016 7 days N/A GoP 4,950.00 4,950.00 4,950.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-toner CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.15.2016 2.15.2016 7 days N/A GoP 5,000.00 5,000.00 5,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.15.2016 2.15.2016 3 days N/A GoP 61,000.00 61,000.00 61,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Snacks SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 3 days N/A GoP 5,000.00 5,000.00 5,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office supplies-bond paper Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 10 days N/A GoP 1,260.00 1,260.00 1,260.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 3 days N/A GoP 25,000.00 25,000.00 25,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other supplier-Door Knob Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 10 days N/A GoP 1,766.00 1,766.00 1,766.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Computer Software Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 7 days N/A GoP 10,685.00 10,685.00 10,685.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.12.2016 2.12.2016 3 days N/A GoP 49,500.00 49,500.00 49,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-toner Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.11.2016 2.11.2016 10 days N/A GoP 15,000.00 15,000.00 15,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies Tuna Project Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.11.2016 2.11.2016 15 days N/A GoP 10,225.00 10,225.00 10,225.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Refrigerator CSET Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 10 days N/A GoP 9,000.00 9,000.00 9,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Tarp Printing OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 3,276.00 3,276.00 3,276.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Rental of Chairs, Tables OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 5,100.00 5,100.00 5,100.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory supplies-Microtubes Tuna Project Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 15 days N/A GoP 8,110.00 8,110.00 8,110.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 5,625.00 5,625.00 5,625.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed
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Pre-bid Conf Bid Evaluation Post Qual (PhP) Total MOOE CO Pre-Proc Conf Pre-bid Conf Bid Evaluation Post Qual

Office Supplies Lidar 1\ Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.09.2016 2.09.2016 10 days N/A GoP 4,500.00 4,500.00 4,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Rental-Lighting & Sound System OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 10,000.00 10,000.00 10,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 17,500.00 17,500.00 17,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 7 days N/A GoP 10,000.00 10,000.00 10,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 3 days N/A GoP 22,800.00 22,800.00 22,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.10.2016 2.10.2016 3 days N/A GoP 47,650.00 47,650.00 47,650.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.09.2016 2.09.2016 3 days N/A GoP 7,700.00 7,700.00 7,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Surveying Services OC SVP N/A 12.09.2015 N/A N/A N/A 12.17.2015 1/1-31/2016 2.16.2016 2.05.2016 2.05.2016 45 days N/A GoP 250,000.00 237,888.00 237,888.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ongoing

Repair of Air conditioning units CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.05.2016 2.05.2016 7 days N/A GoP 13,875.00 13,875.00 13,875.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.05.2016 2.05.2016 3 days N/A GoP 4,000.00 4,000.00 4,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.05.2016 2.05.2016 7 days N/A GoP 25,760.00 25,760.00 25,760.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.05.2016 2.05.2016 3 days N/A GoP 3,400.00 3,400.00 3,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Tarp Printing SOM SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.05.2016 2.05.2016 7 days N/A GoP 900.00 900.00 900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.04.2016 2.04.2016 3 days N/A GoP 32,790.00 32,790.00 32,790.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Labor OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.04.2016 2.04.2016 10 days N/A GoP 8,200.00 8,200.00 8,200.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

DNA Extraction Kit Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.04.2016 2.04.2016 15 days N/A GoP 40,553.00 40,553.00 40,553.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-toner CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.03.2016 2.03.2016 7 days N/A GoP 3,000.00 3,000.00 3,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

UPS Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.03.2016 2.03.2016 30 days N/A GoP 55,000.00 55,000.00 55,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Equipment Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.03.2016 2.03.2016 60 days N/A GoP 35,000.00 35,000.00 35,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.03.2016 2.03.2016 3 days N/A GoP 1,500.00 1,500.00 1,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.01.2016 2.01.2016 3 days N/A GoP 4,050.00 4,050.00 4,050.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Printing – End of Term Report OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.01.2016 2.01.2016 15 days N/A GoP 79,600.00 79,600.00 79,600.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies Tuna Project Shopping N/A N/A N/A N/A N/A N/A N/A N/A 2.01.2016 2.01.2016 15 days N/A GoP 5,304.00 5,304.00 5,304.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Hotel Accommodation CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 2.01.2016 2.01.2016 3 days N/A GoP 1,440.00 1,440.00 1,440.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.31.2016 3.31.2016 30 days N/A GoP 29,140.00 29,140.00 29,140.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Appliance Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.31.2016 3.31.2016 15 days N/A GoP 9,000.00 9,000.00 9,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.31.2016 3.31.2016 3 days N/A GoP 3,900.00 3,900.00 3,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.31.2016 3.31.2016 30 days N/A GoP 11,680.00 11,680.00 11,680.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Maintenance-Office Equipment CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.30.2016 3.30.2016 7 days N/A GoP 3,750.00 3,750.00 3,750.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-Ink MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.30.2016 3.30.2016 10 days N/A GoP 7,524.00 7,524.00 7,524.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Tee Shirts Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.30.2016 3.30.2016 10 days N/A GoP 5,510.00 5,510.00 5,510.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 15 days N/A GoP 5,284.00 5,284.00 5,284.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Telephone OGASH Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 10 days N/A GoP 750.00 750.00 750.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 30 days N/A GoP 9,590.00 9,590.00 9,590.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Photographic Equipment – Cameras TFB N/A 02/02/16 N/A N/A 02/10/16 N/A N/A 03/03/16 3.29.2016 3.29.2016 45 days N/A GAA2015 141,500.00 141,500.00 141,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Analysis CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 10 days N/A GoP 10,752.15 10,752.15 10,752.15 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 3 days N/A GoP 1,800.00 1,800.00 1,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Laboratory Equipment CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 7 days N/A GoP 72,000.00 72,000.00 72,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 3 days N/A GoP 8,900.00 8,900.00 8,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 3 days N/A GoP 4,900.00 4,900.00 4,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Cattle Feeds MCRDP SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.23.2016 3.23.2016 3 days N/A GoP 93,623.00 93,623.00 93,623.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.22.2016 3.22.2016 3 days N/A GoP 22,700.00 22,700.00 22,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 1,126,825.15 1,114,713.15 883,213.15 231,500.00
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Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Pre-bid Conf Bid Evaluation Post Qual (PhP) Total MOOE CO Pre-Proc Conf Pre-bid Conf Bid Evaluation Post Qual

Purified Drinking Water OC Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.22.2016 3.22.2016 3 days N/A GoP 1,700.00 1,700.00 1,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ongoing

Meals CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.22.2016 3.22.2016 3 days N/A GoP 2,250.00 2,250.00 2,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Office Equipment SOM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.22.2016 3.22.2016 7 days N/A GoP 14,300.00 14,300.00 14,300.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies-reagents CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.21.2016 3.21.2016 15 days N/A GoP 18,920.00 18,920.00 18,920.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.21.2016 3.21.2016 30 days N/A GoP 6,885.00 6,885.00 6,885.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 10 days N/A GoP 1,341.00 1,341.00 1,341.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 3 days N/A GoP 10,720.00 10,720.00 10,720.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Maintenance-Laboratory Equipment CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 15 days N/A GoP 10,000.00 10,000.00 10,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 10 days N/A GoP 1,737.50 1,737.50 1,737.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 10 days N/A GoP 13,408.00 13,408.00 13,408.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 10 days N/A GoP 1,782.00 1,782.00 1,782.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Fabrication of Microtome Gear CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 15 days N/A GoP 9,000.00 9,000.00 9,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 3 days N/A GoP 2,750.00 2,750.00 2,750.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.18.2016 3.18.2016 3 days N/A GoP 50,820.00 50,820.00 50,820.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 3 days N/A GoP 3,000.00 3,000.00 3,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 3 days N/A GoP 6,300.00 6,300.00 6,300.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies OR Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 10 days N/A GoP 1,150.00 1,150.00 1,150.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies SPMO Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 30 days N/A GoP 2,922.00 2,922.00 2,922.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies OC Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 10 days N/A GoP 3,272.00 3,272.00 3,272.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.15.2016 3.15.2016 7 days N/A GoP 52,500.00 52,500.00 52,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 3 days N/A GoP 12,000.00 12,000.00 12,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 15 days N/A GoP 2,700.00 2,700.00 2,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Newspapers Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 N/A GoP 1,060.00 1,060.00 1,060.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Grass Cutter MCRDP Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 10 days N/A GoP 24,000.00 24,000.00 24,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 15 days N/A GoP 9,470.00 9,470.00 9,470.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Newspapers Library Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 N/A GoP 1,885.00 1,885.00 1,885.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.14.2016 3.14.2016 15 days N/A GoP 5,400.00 5,400.00 5,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Printing Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.11.2016 3.11.2016 7 days N/A GoP 2,000.00 2,000.00 2,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Handheld GPS Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.11.2016 3.11.2016 30 days N/A GoP 52,000.00 52,000.00 52,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.11.2016 3-11-2016 3 days N/A GoP 3,250.00 3,250.00 3,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Tablet Asus Zenpad Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.11.2016 3-11-2016 15 days N/A GoP 50,280.00 50,280.00 50,280.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 3 days N/A GoP 3,150.00 3,150.00 3,150.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 10 days N/A GoP 5,532.85 5,532.85 5,532.85 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 10 days N/A GoP 6,957.10 6,957.10 6,957.10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Histological Analysis Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 30 days N/A GoP 17,880.00 17,880.00 17,880.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 3 days N/A GoP 2,400.00 2,400.00 2,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 3 days N/A GoP 2,550.00 2,550.00 2,550.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals GAD SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 3 days N/A GoP 2,500.00 2,500.00 2,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Vehicle Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.08.2016 3.08.2016 10 days N/A GoP 20,000.00 20,000.00 20,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OUR SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.07.2016 3.07.2016 3 days N/A GoP 9,000.00 9,000.00 9,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.07.2016 3.07.2016 10 days N/A GoP 2,000.00 2,000.00 2,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.07.2016 3.07.2016 3 days N/A GoP 3,000.00 3,000.00 3,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 453,772.45 453,772.45 403,492.45 50,280.00
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Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Pre-bid Conf Bid Evaluation Post Qual (PhP) Total MOOE CO Pre-Proc Conf Pre-bid Conf Bid Evaluation Post Qual

Laboratory Supplies-Boric Acid etc. OR Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.27.2016 4.27.2016 10 days N/A GoP 7,049.00 7,049.00 7,049.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 3 days N/A GoP 7,040.00 7,040.00 7,040.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 7 days N/A GoP 1,950.00 1,950.00 1,950.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 10 days N/A GoP 14,450.00 14,450.00 14,450.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.22.2016 4.22.2016 3 days N/A GoP 3,300.00 3,300.00 3,300.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies OSA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 10 days N/A GoP 2,780.00 2,780.00 2,780.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies OR Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 15 days N/A GoP 25,233.00 25,233.00 25,233.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

T-shirt Printing OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 7 days N/A GoP 14,250.00 14,250.00 14,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals BAC SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 3 days N/A GoP 1,220.00 1,220.00 1,220.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies-Ink Shopping N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 10 days N/A GoP 2,520.00 2,520.00 2,520.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Office Equipment OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.04.2016 3.04.2016 7 days N/A GoP 6,900.00 6,900.00 6,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies inclusive of installation Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.01.2016 3.01.2016 7 days N/A GoP 17,310.00 17,310.00 17,310.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.02.2016 3.02.2016 3 days N/A GoP 6,875.00 6,875.00 6,875.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Boat Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.02.2016 3.02.2016 7 days N/A GoP 22,500.00 22,500.00 22,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals-Snacks OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.02.2016 3.02.2016 3 days N/A GoP 5,625.00 5,625.00 5,625.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals-Lunch Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.02.2016 3.02.2016 3 days N/A GoP 8,500.00 8,500.00 8,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Installation of Internet Switch Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.02.2016 3.02.2016 7 days N/A GoP 16,700.00 16,700.00 16,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental OC-TTBDO SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.29.2016 4.29.2016 3 days N/A GoP 8,650.00 8,650.00 8,650.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.29.2016 4.29.2016 10 days N/A GoP 21,120.00 21,120.00 21,120.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.29.2016 4.29.2016 7 days N/A GoP 4,500.00 4,500.00 4,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.29.2016 4.29.2016 3 days N/A GoP 6,300.00 6,300.00 6,300.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.27.2016 4.27.2016 3 days N/A GoP 1,260.00 1,260.00 1,260.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Maintenance-Office Equipment CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.27.2016 4.27.2016 7 days N/A GoP 6,650.00 6,650.00 6,650.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.27.2016 4.27.2016 3 days N/A GoP 4,900.00 4,900.00 4,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.22.2016 4.22.2016 7 days N/A GoP 5,000.00 5,000.00 5,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Medicines OSA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.22.2016 4.22.2016 10 days N/A GoP 12,375.50 12,375.50 12,375.50 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Desktop Computer and Software CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 15 days N/A GoP 25,700.00 25,700.00 25,700.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.22.2016 4.22.2016 10 days N/A GoP 3,684.00 3,684.00 3,684.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Medicines OSA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.21.2016 4.21.2016 10 days N/A GoP 9,303.10 9,303.10 9,303.10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.21.2016 4.21.2016 10 days N/A GoP 3,600.00 3,600.00 3,600.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies-Wall Fans TTBDO Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.21.2016 4.21.2016 10 days N/A GoP 9,100.00 9,100.00 9,100.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Equipment CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.14.2016 4.14.2016 60 days N/A GoP 313,251.00 313,251.00 313,251.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.18.2016 4.18.2016 7 days N/A GoP 58,912.00 58,912.00 58,912.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Rice OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.12.2016 4.12.2016 7 days N/A GoP 234,150.00 234,150.00 234,150.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.07.2016 4.07.2016 10 days N/A GoP 47,250.00 47,250.00 47,250.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.19.2016 4.19.2016 3 days N/A GoP 10,050.00 10,050.00 10,050.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OR SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.14.2016 4.14.2016 3 days N/A GoP 15,500.00 15,500.00 15,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Catering Services OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.14.2016 4.14.2016 3 days N/A GoP 15,000.00 15,000.00 15,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Printing Services OSA SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.14.2016 4.14.2016 10 days N/A GoP 38,000.00 38,000.00 38,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 2 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.07.2016 4.07.2016 15 days N/A GoP 43,815.00 43,815.00 43,815.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Suppliers-Fuel OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.07.2016 4.07.2016 3 days N/A GoP 11,876.23 11,876.23 11,876.23 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 1,074,148.83 1,074,148.83 760,897.83 313,251.00

Code 
(PAP)

PMO/             
End-User

Mode of 
Procurement

Source of 
Funds

List of Invited 
Observers

         Remarks                
                                 

(Explaining changes 
from the APP)

Pre-Proc 
Conference

Ads/Post of 
IAEB

Eligibility 
Check

Sub/Open of 
Bids

Notice of 
Award

Contract 
Signing

Notice to 
Proceed

Delivery/ 
Completion

Acceptance/ 
Turnover

Eligibility 
Check

Sub/Open of 
Bids

Notice of 
Award

Contract 
Signing

Delivery/ 
Accept

Bioactive 
Extracts

Bioactive 
Extracts

Bioactive 
Extracts



Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Pre-bid Conf Bid Evaluation Post Qual (PhP) Total MOOE CO Pre-Proc Conf Pre-bid Conf Bid Evaluation Post Qual

Office Supplies-Toner Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.07.2016 4.07.2016 10 days N/A GoP 65,408.00 65,408.00 65,408.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed
Venue and Accommodation Tuna Project SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 3 days N/A GoP 7,040.00 7,040.00 7,040.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 7 days N/A GoP 1,950.00 1,950.00 1,950.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.26.2016 4.26.2016 10 days N/A GoP 14,450.00 14,450.00 14,450.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Newspaper Publication SPMO SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.06.2016 4.06.2016 3 days N/A GoP 13,547.52 13,547.52 13,547.52 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Hotel Accommodation CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.04.2016 4.04.2016 7 days N/A GoP 26,980.00 26,980.00 26,980.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 4.01.2016 4.01.2016 10 days N/A GoP 22,550.00 22,550.00 22,550.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Supply of Library Books Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 3.03.2016 3.03.2016 90 days N/A GoP 164,359.00 164,359.00 164,359.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Tablets amd laser Printer OR TFB N/A N/A N/A N/A N/A N/A N/A N/A 3.29.2016 3.29.2016 45 days N/A GAA 2015 141,594.00 141,594.00 141,594.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 1 SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.15.2016 4.15.2016 3 days N/A GoP 127,800.00 127,800.00 127,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Books Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.19.2016 4.19.2016 30 days N/A GoP 9,750.00 9,750.00 9,750.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Books Library SVP N/A N/A N/A N/A N/A N/A N/A N/A 4.19.2016 4.19.2016 30 days N/A GoP 4,831.00 4,831.00 4,831.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Supply of Sablay OC SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.26.2016 5.26.2016 10 days N/A GoP 270,816.00 270,816.00 270,816.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies Lidar 1 Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.24.2016 5.24.2016 10 days N/A GoP 24,365.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of DMPCS Laboratory CSM SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.24.2016 5.24.2016 30 days N/A GoP 259,024.35 259,024.35 259,024.35 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laptop and External Hard Drive OC Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.24.2016 5.24.2016 10 days N/A GoP 17,245.00 17,245.00 17,245.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of USC House PPO SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.23.2016 5.23.2016 30 days N/A GoP 78,230.46 78,230.46 78,230.46 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

LCD Projector CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.11.2016 5.11.2016 10 days N/A GoP 20,620.00 20,620.00 20,620.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Lorenzo Hall PPO SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.11.2016 5.11.2016 30 days N/A GoP 240,766.15 240,766.15 240,766.15 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Treatment of Anay Infestation PPO SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.12.2016 5.12.2016 30 days N/A GoP 92,000.00 92,000.00 92,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies-Fuel OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.12.2016 5.12.2016 3 days N/A GoP 9,905.09 9,905.09 9,905.09 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.24.2016 5.24.2016 15 days N/A GoP 26,500.00 26,500.00 26,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation CHSS SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.24.2016 5.24.2016 7 days N/A GoP 35,850.00 35,850.00 35,850.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Office Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.23.2016 5.23.2016 10 days N/A GoP 15,726.00 15,726.00 15,726.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.19.2016 5.19.2016 15 days N/A GoP 49,650.00 49,650.00 49,650.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Repair of Stage and Platform-labor OVCA SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.19.2016 5.19.2016 15 days N/A GoP 45,000.00 45,000.00 45,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Supplies CSET Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.13.2016 5.13.2016 80 days N/A GoP 19,500.00 19,500.00 19,500.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Van Rental Lidar 2 SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.12.2016 5.12.2016 3 days N/A GoP 33,100.00 33,100.00 33,100.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 7 days N/A GoP 199,000.00 199,000.00 199,000.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Laboratory Shelves CSET SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 30 days N/A GoP 98,800.00 98,800.00 98,800.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 10 days N/A GoP 55,283.00 55,283.00 55,283.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies OVCA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 10 days N/A GoP 48,303.00 48,303.00 48,303.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Emergency Lights OSA Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.04.2016 5.04.2016 10 days N/A GoP 22,400.00 22,400.00 22,400.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 2,262,343.57 2,237,978.57 1,244,698.61 993,279.96
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Procurement     Program/Project Actual Procurement Activity ABC Contract Cost (PhP) Date of Receipt of Invitation

Bid Evaluation Post Qual (PhP) Total MOOE CO Post Qual

Other Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 10 days N/A GoP 30,398.00 30,398.00 30,398.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Meals SOM SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 3 days N/A GoP 26,425.00 26,425.00 26,425.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Venue and Accommodation OGASH SVP N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 7 days N/A GoP 10,900.00 10,900.00 10,900.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 10 days N/A GoP 15,292.00 15,292.00 15,292.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 3 days N/A GoP 14,281.00 14,281.00 14,281.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Other Supplies CSM Shopping N/A N/A N/A N/A N/A N/A N/A N/A 5.10.2016 5.10.2016 3 days N/A GoP 26,826.00 26,826.00 26,826.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Completed

Page TOTAL 124,122.00 124,122.00 124,122.00

GRAND TOTAL 85,399,801.00 35,542,132.33 4,616,947.98 30,925,184.35

Prepared by: Reccommending Approval: Approved:

Original signed Original signed Original signed
 SOCORRO BRENDA E. ACUÑA ANTONIO R. OBSIOMA, Ph.D. SYLVIA B. CONCEPCION, Ph.D.
 Chief, SPMO Vice Chancellor for Administration Chancellor

/ BAC Chair Head of Procuring Entity
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