
ANNEX B

University of the Philippines Mindanao Procurement Monitoring Report as of June 30, 2022
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COMPLETED PROCUREMENT ACTIVITIES

Computers for the Nicer Project Lot 1 CSM Nicer Project

Negotiated 

Procurement TFB 9.29.2021 10.1.2021 10.12.21 10.18.21 10.18.21 Oct-21 Nov-21 11.18.21 12.10.21 12.20.21 Jan-22 Jan-22 GoP 200,000.00 200,000.00 199,000.00 199,000.00

Computers for the Nicer Project Lot 2 CSM Nicer Project

Negotiated 

Procurement TFB 9.29.2021 10.1.2021 10.12.21 10.18.21 10.18.21 Oct-21 Nov-21 11.18.21 12.10.21 12.20.21 Jan-22 Jan-22 GoP 1,420,000.00 1,420,000.00 1,238,400.00 1,238,400.00

Capillary Sequencer CSM Vatas Project Public Bidding 9.29.2021 10.02.2021 10.12.2021 10.25.2021 10.25.2021 Oct-21 Nov-21 11.18.2021 12.02.21 12.14.21 Jan-22 Jan-22 GoP 10,000,000.00 10,000,000.00 9,975,000.00 9,975,000.00

1 Unit Illumina Sequencing System with 

accessories
CSM-PGC 

Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 12.28.2021 12.28.2021 GoP 30,000,000.00 30,000,000.00 30,000,000.00 30,000,000.00

BAC Resolution 07-2021 

Recommending Use of Direct 

Contracting

4 Units Standard PCR Machine for DNA 

Library Preparation
CSM-PGC 

Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 02.23.2022 04.04.2022 GoP 2,600,000.00 2,600,000.00 2,449,532.00 2,449,532.00

BAC Resolution 07-2021 

Recommending Use of Direct 

Contracting

Nanodrop Spectrophotometer and

Agilent Bioanalyzer
CSM-PGC 

Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 1.31.2022 4.04.2022 GoP 3,600,000.00 3,600,000.00 3,600,000.00 3,600,000.00

BAC Resolution 07-2021 

Recommending Use of Direct 

Contracting

Repair of Fire Alarm System at EBLH OVCA-PPO Public Bidding N/A 06.17.2021 06.25.2021 N/A 07.02.2021 07.05.2021 07.13.2021 07.21.2021 08.25.2021 08.31.2021 02/11/2022 02/11/2022 GoP 1,099,997.85 1,099,997.85 1,049,651.74 1,049,651.74

Soil Testing CPDO

Small Value 

Procurement N/A 7.02.2021 N/A N/A 7.15.2021 7.23.2021 Jul-21 8.05.2021 9.29.2021 10.05.2021 12.10.2021 1.07.2022 GoP 903,033.52 903,033.52 857,208.35 857,208.35

Topographic Survey CPDO

Small Value 

Procurement N/A 9.05.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 Dec 31, 2021 Jan-22 4.21.2022 6.02.2022 GoP 961,562.50 961,562.50 697,749.35 697,749.35

Improvements for the Multi-Purpose Building CPDO

Small Value 

Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 12.23.2021 12.28.2021 4.27.2022 5.05.2022 GoP 990,391.50 990,391.50 980,503.13 980,503.13

Consulting Services for the DC UP Sports 

Complex Power Substation CPDO

Small Value 

Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 12.23.2021 12.28.2021 3.16.2022 4.11.2022 GoP 990,215.63 990,215.63 985,000.00 985,000.00

Aquifer Mapping and Groundwater 

Investigation CPDO

Small Value 

Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 1/25/2022 2/24/2022 03/10/2022 3.11.2022 5.19.2022 GoP 948,593.75 948,593.75 896,000.00 896,000.00

Repair of CSM Deepwell Tank PPO

Small Value 

Procurement N/A 09.24.2021 N/A N/A 09.30.2021 10.26.2021 N/A 11.09.2021 11.22.2021 11.26.2021 2.11.2022 2.11.2022 GoP 242,599.55 242,599.55 240,305.96 240,305.96

53,956,394.30

53,168,350.53

788,043.77

0N-GOING PROCUREMENT ACTIVITIES

Upgrading of IT Network ITO

Negotiated 

Procurement TFB 10.12.2021 10.13.21 10.20.2021 11.03.2021 11.03.2021 Nov 2021 11.17.2021 11.18.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 42,830,000.00 42,830,000.00

Supply of Janitorial Services CY 2022- Early 

Procurement OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.23.2022 3.28.2022 GoP 3,583,437.51 3,583,423.56

Supply of Security Services CY 2022- Early 

Procurement Lot 1 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 GoP 6,994,382.08 6,449,385.16

Supply of Security Services CY 2022- Early 

Procurement Lot 2 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 GoP 2,250,355.32 1,995,712.55

Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC 

Mindanao -Lot 1

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.29.2021 1.07.2022 GoP 1,670,000.00 1,670,000.00 1,125,351.00 1,125,351.00

Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC 

Mindanao -Lot 2

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 GoP 3,490,000.00 3,490,000.00 2,736,000.00 2,736,000.00
Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC 

Mindanao -Lot 3

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.20.2022 3.11.2022 4.28.2022 GoP 210,000.00 210,000.00 120,000.00 120,000.00

Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC 

Mindanao -Lot 5

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 GoP 11,628,349.00 11,628,349.00 6,940,300.00 6,940,300.00With approved extension
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Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC 

Mindanao -Lot 6

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 2.18.2022 2.18.2022 GoP 2,282,180.00 2,282,180.00 1,557,789.00 1,557,789.00

Laboratory Equipment and Supplies for the 

Genomic Bio-Surveillance of the PGC Mindanao -

Lot 7

CSM-PGC 

Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 GoP 1,887,062.50 1,887,062.50 1,048,554.00 1,048,554.00

Detailed Architectural & Engineering Design 

Services of the College of Science and 

Mathematics Academic Building CSM-CPDO Public Bidding 3.31.2021 4.07.2021 4.29.2021 4.15.2021 5.11.2021 5.18.2021

6.24.2021-

August 2021 9.22.2021 10.29.2021 11.03.2021 GoP 10,150,000.00 10,150,000.00 8,976,512.00 8,976,512.00

Detailed Architectural & Engineering Design 

Services of the CHSS Cultural Complex Phase 

2 Performing Arts Theatre CHSS-CPDO Public Bidding 11.03.2021 11.04.2021 11.15.2021 11.12.2021

December 1, 

2021-Sub 

and opening 

of Technical

12.10.2021-

Opening of 

financial Dec-21 Dec-21 12.31.2021 Feb-22 2.10.2022 GoP 3,500,000.00 3,500,000.00 3,400,000.00 3,400,000.00

Integrated Consulting Services for DC UP 

Sports Complex CPDO Public Bidding 10.01.2021 10.05.2021 10.19.2021 10.13.2021

November 

19, 2021-

Sub and 

opening of 

Technical

12.3.2021-

Opening of 

financial Dec-21 Dec-21 Dec 31, 2021 2.28.2022 4.11.2022 GoP 0.00 16,718,000.00 16,718,000.00

Project Management Services for Tech and 

Support Staff Augmentation CPDO Public Bidding 10.19.2021 10.21.2021 11.08.2021 10.29.2021 11.22.2021 Nov-21 Dec-21 Dec 31, 2021 Feb-22 2.17.2022 GoP 0.00 0.00

Expansion of SOM Building Phase 2 SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.12.2021 GoP 9,552,305.20 9,552,305.20 9,179,745.98 9,179,745.98

Improvement of SOM Phase 1 Building SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.13.2021 GoP 1,550,748.23 1,550,748.23 1,470,247.79 1,470,247.79

Negotiated Procurement (Two Failed 

Biddings) for the Construction of UP 

Mindanao Center for Advancement of 

Research

in Mindanao - CARIM Building Phase 3 CARIM-CPDO

Negotiated 

Procurement 

TFB 10.15.2021 10.16.2021 10.26.2021 N/A 11.4.2021 11.5.2021 11.11.2021 11.26.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 45,350,861.55 45,350,861.55

Asimov Hawks Project Equipment Lot 6 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 GoP 127,000.00 127,000.00 126,360.00 126,360.00

Asimov Hawks Project Equipment Lot 13 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 4.04.2022 GoP 450,000.00 450,000.00 449,500.00 449,500.00

Asimov Hawks Project Equipment Lot 12 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 GoP 610,600.00 610,600.00 610,600.00 610,600.00

Asimov Hawks Project Equipment Lot 14 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 GoP 145,000.00 145,000.00 145,000.00 145,000.00

Asimov Hawks Project Equipment Lot 16 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 GoP 610,600.00 610,600.00 610,600.00 610,600.00

Asimov Hawks Project Equipment Lot 17 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 GoP 89,600.00 89,600.00 89,600.00 89,600.00

Asimov Hawks Project Equipment Lot 19 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 GoP 403,900.00 403,900.00 403,900.00 403,900.00

Asimov Hawks Project Equipment Lot 22 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 GoP 206,800.00 206,800.00 205,100.00 205,100.00

Asimov Hawks Project Equipment Lot 23 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 GoP 129,500.00 129,500.00 129,370.00 129,370.00

Asimov Hawks Project Equipment Lot 24 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 GoP 76,450.00 76,450.00 64,060.00 64,060.00

Rebidding of Asimov Hawks Project 

Equipment Lot 1 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 1,150,000.00 1,150,000.00 1,147,400.00 1,147,400.00

Rebidding of Asimov Hawks Project 

Equipment Lot 2 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 2,410,000.00 2,410,000.00 2,408,800.00 2,408,800.00

Rebidding of Asimov Hawks Project 

Equipment Lot 5 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 499,800.00 499,800.00 499,800.00 499,800.00

Rebidding of Asimov Hawks Project 

Equipment Lot 6 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 196,100.00 196,100.00 196,100.00 196,100.00

Rebidding of Asimov Hawks Project 

Equipment Lot 7 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 410,000.00 410,000.00 410,000.00 410,000.00

Rebidding of Asimov Hawks Project 

Equipment Lot 7 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 GoP 330,000.00 330,000.00 306,656.00 306,656.00

Supply of Equipment for ALAM-LSI Project 

Lots 2,3, 5 CSM Public Bidding 4.06.2022 4.09.2022 4.18.2022 5.02.2022 5.02.2022 5.4-5.2022 5.6-19.2022 6.07.2022 6.22.2022 Jun-22 GoP 7,850,000.00 7,850,000.00 1,819,300.00 1,819,300.00

Project consists of 8 lots but 

only 3 were awarded.

Equipment Outlay for ABRAHAM Project 1 

Fish Dive CSM Public Bidding 4.06.2022 4.13.2022 4.21.2022 5.04.2022 5.04.2022 5.05.2022 5.6-19.2022 6.07.2022 GoP 4,865,000.00 4,865,000.00 995,000.00 995,000.00

Project consists of several lots 

but only 1 was aearded.

CY 2022

Ongoing

With approved extension

ONGOING

ONGOING

CY 2022

CY 2022

Ongoing

ONGOING

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING

ONGOING



Equipment Outlay for the Facility Upgrade of 

the CRREST Laboratory of CSM CSM Public Bidding 4.06.2022 4.13.2022 4.21.2022 5.04.2022 5.04.2022 5.05.2022 5.6-19.2022 6.07.2022 GoP 1,441,000.00 1,441,000.00 878,680.00 878,680.00

Project consists of several lots 

but only 1 was aearded.

Negotiated Procurement after two failed 

biddings for the Asimov Hawks Project 

Equipment CSM

Negotiated 

Procurement TFB 4.20.2022 5.03.2022 N/A 5.12.2022 5.12.2022 5.13-15.2022 May-22 Jun-22 GoP 172,800.00 172,800.00 149,994.88 149,994.88

Rebidding of Equipment Outlay (IT Equipment 

and DSLR Camera) for ABRAHAM 2 Project CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022

To be held 

on 7.12.2022

To be held 

on 7.12.2022 GoP 3,405,000.00 3,405,000.00 N/A N/A

Rebidding of Equipment Outlay for the Facility 

Upgrade of the CRREST Laboratory CSM Public Bidding 6.15.2022 6.18.2022 6.29.2022

To be held 

on 7.13.2022

To be held 

on 7.13.2022 GoP 556,000.00 556,000.00 N/A N/A

Rebidding of Equipment Outlay (UPS, CCTV 

and Biometrics, Camera & Vault) for the 

ALAM-LSI Project CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022

To be held 

on 7.12.2022

To be held 

on 7.12.2022 GoP 1,100,000.00 1,100,000.00 N/A N/A

Rebidding of Equipment Outlay for 

ABRAHAM Project 1 Fish Dive CSM Public Bidding 6.15.2022 6.18.2022 6.27.2022

To be held 

on 7.12.2022

To be held 

on 7.12.2022 GoP 3,865,000.00 3,865,000.00 N/A N/A

189,848,969.84

Prepared by: Endorsed: APPROVED:

SOCORRO BRENDA ACUNA

Chief Administrative Officer/Head, BAC Secretariat       Vice Chancellor for Administration                Chancellor

Total Alloted Budget of On-going Procurement Activities

Asst. Prof. LEO MANUEL B. ESTAÑA Prof. LYRE ANNI E. MURAO

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

To be done in CY 2022

Ongoing

Ongoing To be done in CY 2022

To be done in CY 2022


