
ANNEX B

University of the Philippines Mindanao Procurement Monitoring Report as of July 31 , 2021
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COMPLETED PROCUREMENT ACTIVITIES

Janitorial Services FY 2020

PPO-

OVCAD Public Bidding 02.3.2021 02.25.2021 02.15.2021 11.04.2019 03.3.2021 03.04.2021 03.22.2021 3.302021 04.30.2021 04.30.2021 Apr-22 Dec-20 GoP 3,499,974.80 3,499,974.80 3,499,973.28 3,499,973.28

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
02.03.2021 N/A 03,03,2021 03,04,2021 03,22,2021 N/A

Security Services FY 2020 OVCAD Public Bidding 02.03.2021 06.22.2021 02.15.2021 11.27.2019 03.03.2021 03.04.2021 03.22.2021 03,30,2021 05.05.2021 04.30.2021 Apr-22 Dec-20 GoPL1 6,994,382.08  L2 2,250,355.32L1 6,994,382.08  L2 2,250,355.32 L1 6142694.40  L2 1,967,189.22L1 6142694.40  L2 1,967,189.22

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
02.15.2021 N/A 03.03.2021 03.04.2021 03.22.2021 N/A

Repair of Fire Hydrant System

PPO-

OVCAD Public Bidding Oct-19 10.25.2019 11.11.2019 11.27.2019 11.27.2019 11.28-29.19 12.04.2019 12.18.2019 Jan-20 Jan-20 Aug 31, 2020 Sep-20 GoP 2,315,404.02 2,315,404.02 2,300,010.56 2,300,010.56

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 10.30.2019 N/A 10.30.2019 10.30.2019 10.30.2019 N/A

Supply of Additional Guards OVCAD Public Bidding 2.18.2020

2.25.2020 - 

3.18.2020 3.06.2020 3.18.2020 3.18.2020 May 12, 202

June-July 1, 

2020 7.07.2020 Oct-20 Oct-20 Dec-20 Dec-20 GoP 2,156,423.04 2,156,423.04 447,570.68 447,570.68

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
2.27.2020 2.27.2020 2.27.2020 2.27.2020 2.27.2020 N/A

Supply of Desktop and Laptop 

Computers for TBI Project TTBDO-TBI

Negotiated 

Procurement due 

to two failed 

biddings 6.24.2020

July 18-31, 

2020 7.22.2020 8.03.2020 8.03.2020 08/5-7/2020 8.10-13.2020 8.18.2020 8.26.2020 9.07.2020 Dec-20 Dec-20 GoP 1,070,000.00 1,070,000.00 1,008,717.50 1,008,717.50

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
7.20.2020 7.20.2020 7.20.2020 7.20.2020 7.20.2020 N/A

9,041,801.86

7,256,272.02

1,785,529.84

0N-GOING PROCUREMENT ACTIVITIES

Project Management Services for the 

Design & Construction of UP Mindanao 

College of Science & Mathematics 

Research Dev & Extension (RDE) Bldg CPDO/CSM Public Bidding 7.07.2017 9.21.2017 10.23.2017 9.29.2017 10.23.2017 10.26.2017 11.22.2017 11.23.2017 12.13.2017 12.18.2017 GoP 4,769,753.00 4,769,753.00 4,164,966.40 4,164,966.40

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 9.19.2017 N/A 9.19.2017 9.19.2017 9.19.2017 N/A

For implementation when 

construction will commence

Supply, Delivery and 

Installation of Equipment for 

Bioactive Extracts Proj Lot 2 CSM Public Bidding 1.27.2020

2.02 to 

3.02.2020 2.18.2020 3.02.2020 3.02.2020 3.03-5.2020 3.05.2020 3.06.2020 6.09.2020 6.24.2020 GoP 1,100,000.00 1,100,000.00 1,090,000.00 1,090,000.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU

2.10.2020 2.10.2020 2.10.2020 2.10.2020 2.10.2020 N/A

Supply, Delivery and 

Installation of Equipment for 

Bioactive Extracts Proj - Dual 

Flash Chromatograph CSM

Negotiated 

Procurement due 

to two failed 

biddings 6.24.2020

July 21-31, 

2020 7.22.2020 8.03.2020 8.03.2020 8.04-07, 2020 8.10.2020 8.14.2020 8.26.2020 9.08.2020 GoP 3,800,000.00 3,800,000.00 3,800,000.00 3,800,000.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU

7.20.2020 7.20.2020 7.20.2020 7.20.2020 7.20.2020 N/A

DC-UP Sports Complex Tools, 

Supplies and Materials LOT 2 CHSS-HKC Public Bidding 10.02.2020 10.10.2020 10.19.2020 11.09.2020 11.09.2020 11.10-11.2020 11.14-16.2020 11.17.2020 12.03.2020 12.30.2020 GoP 1,173,990.00 1,173,990.00 1,129,000.00 1,129,000.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
10.08.2020 10.08.2020 10.08.2020 10.08.2020 10.08.2020 N/A

Lot 2-Sports Equipment

DC-UP Sports Complex Tools, 

Supplies and Materials LOT 3 CHSS-HKC Public Bidding 10.02.2020 10.10.2020 10.19.2020 11.09.2020 11.09.2020 11.10-11.2020 11.14-16.2020 11.17.2020 12.03.2020 12.30.2020 GoP 6,050,000.00 6,050,000.00 5,388,000.00 5,388,000.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
10.08.2020 10.08.2020 10.08.2020 10.08.2020 10.08.2020 N/A

Lot 3-Gen Maintenance Tools, 

Floor/Track Turf Covering and 

Markers

Supply of Security Services FY 

2021 Lot 1-Early Procurement OVCA Public Bidding 02.03.2021 06.22.2021 02.15.2021 03.03.2021 03.03.2021 03.04.2021 03.22.2021 03,30,2021 05.05.2021 04.30.2021 Apr-22 GoP 6,994,382.08 6,994,382.08 6,142,694.40 6,142,694.40

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
02.15.2021 03.03.2021 03.04.2021 03.22.2021 N/A

Supply of Security Services FY 

2021 Lot 2-Early Procurement OVCA Public Bidding 02.03.2021 06.22.2021 02.15.2021 03.03.2021 03.03.2021 03.04.2021 03.22.2021 03,30,2021 05.05.2021 04.30.2021 Apr-22 GoP 2,250,355.32 2,250,355.32 1,967,189.22 1,967,189.22

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
02.15.2021 03.03.2021 03.04.2021 03.22.2021 N/A

Supply of Janitorial Services OVCA 02.3.2021 02.25.2021 02.15.2021 02.15.2021 03.04.2021 03.04.2021 03.22.2021 3.302021 04.30.2021 04.30.2021 Apr-22 GoP 3,499,974.80 3,499,974.80 3,499,973.28 3,499,973.28

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
02.15.2021 03.04.2021 03.22.2021 3.302021 N/A

Detailed Architectural & 

Engineering Design Services of 

the College of Science and 

Mathematics Academic 

Building CSM-CPDO Public Bidding 03.31.2021 04.07.2021 04.29.2021 04.15.2021 05.11.2021 05.18.2021 Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid GoP 10,150,000.00 10,150,000.00 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 11.20.2020 11.20.2020 11.20.2020 N/A Failed Bid N/A

Failed Bid

Detailed Architectural & 

Engineering Design Services of 

the CHSS Cultural Complex 

Phase 2 Performing Arts 

Theatre CHSS-CPDO Public Bidding 03.31.2021 04.07.2021 04.29.2021 04.15.2021 05.11.2021 05.18.2021 Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid GoP 3,500,000.00 3,500,000.00 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 11.20.2020 11.20.2020 11.20.2020 N/A Failed Bid N/A

Failed Bid

DC-UP Sports Complex Tools, 

Supplies and Materials - 

Rebidding 

Lot 5A CHSS-HKC Public Bidding 11.16.2020

11.21.2020-

12.15.2020 12.03.2020 12.15.2020 12.15.2020 12.16-17.2020 12.18.2020 12.22.2020 GoP 1,478,400.00 1,478,400.00 1,276,928.59 1,276,928.59

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU
11.23.2020 11.23.2020 11.23.2020 11.23.2020 11.23.2020 N/A

Re-bidding of remaining lots not 

awarded during the 1st bidding

Contract Cost (PhP) Date of Receipt of Invitation Remarks                                                    

(Explaining changes from 

the APP)

Mode of 

Procurement
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Code
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PAP)

Procurement     
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Not yet started

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing



DC-UP Sports Complex Tools, 

Supplies and Materials - 

Rebidding 

Lot 5B CHSS-HKC Public Bidding 11.16.2020

11.21.2020-

12.15.2020 12.03.2020 12.15.2020 12.15.2020 12.16-17.2020 12.18.2020 12.22.2020 GoP 1,487,850.00 1,487,850.00 1,381,371.80 1,381,371.80

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU

11.23.2020 11.23.2020 11.23.2020 11.23.2020 11.23.2020 N/A

Re-bidding of remaining lots not 

awarded during the 1st bidding

Supply of qPCR Covid Kits for 

PGC
CSM-PGC 

Mindanao Public Bidding 11.23.2020 11.25.2020 12.03.2020 12.15.2020 12.15.2020 12.16-17.2020 12.18-27.2020 12.28.2020 GoP 1,075,200.00 1,075,200.00 546,000.00 546,000.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU 11.25.2020 11.25.2020 11.25.2020 11.25.2020 11.25.2020 N/A

Repair of Fire Alarm System at 

EBLH OVCA-PPO Public Bidding 03.31.2021 04.07.2021 04.14.2021 N/A 04.27.2021 05.03.2021 05.07.2021 Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid GoP 1,099,997.85 1,099,997.85 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 11.26.2020 11.26.2020 11.26.2020 11.26.2020 11.26.2020 N/A
Failed Bid - No bids received

Rebidding of the Repair of Fire 

Alarm System at EBLH, UP 

Mindanao OVCA-PPO Public Bidding 05.12.2021 05.13.2021 05.21.2021 N/A 06.02.2021 Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid Failed Bid GoP 1,099,997.85 1,099,997.85 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 11.26.2020 11.26.2020 11.26.2020 11.26.2020 11.26.2020 N/A

Failed Bid - No bids received

Negotiated Procurement Repair 

of Fire Alarm System at EBLH- OVCA-PPO Public Bidding N/A 06.17.2021 06.25.2021 N/A 07.02.2021 07.05.2021 07.13.2021 GoP 1,099,997.85 1,099,997.85 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 11.26.2020 11.26.2020 11.26.2020 11.26.2020 11.26.2020 N/A

Failed Bid - No bids received

Detailed Architectural & 

Engineering Design Services of 

UP Mindanao CHK Building-

Rebidding CHSS-CPDO Public Bidding 12.02.2020 12.03.2020 12.14.2020 12.10.2020 12.28.2020 12.28.2020 12.29.2020 12.29.2020 1.2021 2.2021 GoP 7,000,000.00 7,000,000.00 6,789,090.00 6,789,090.00

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 12.04.2020 12.04.2020 12.04.2020 12.04.2020 12.04.2020 N/A

Procurement of Various 

Equipment & Supplies of CSM-

DMPCS CSM Public Bidding 12.03.2020 12.06.2020 12.16.2020 12.28.2020 12.28.2020 12.28.2020 12.29.2020 12.29.2020 GoP 1,361,000.00 1,361,000.00 438,600.00 438,600.00

DCCCII, MinCODE, 

COA, AUPWU, 

AUPAEU 12.04.2020 12.04.2020 12.04.2020 12.04.2020 12.04.2020 N/A

Construction of Center For 

Advanced Research in 

Mindanao (CARIM) Building 

Phase 3

CARIM-

CPDO Public Bidding 03.17.2021 03.24.2021 03.31.2021 N/A 04.14.2021 04.21.2021 05.26.2021 GoP 50,000,000.00 50,000,000.00 N/A

Rebidding of the Construction 

of Center For Advanced 

Research in Mindanao 

(CARIM) Building Phase 3

CARIM-

CPDO Public Bidding 05.26.2021 06.01.2021 06.09.2021 N/A 06.28.2021 06.29.2021 07.17.2021 GoP 50,000,000.00 50,000,000.00

Expansion of SOM Building 

Phase 2 SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 GoP 9,552,305.20 9,552,305.20

Improvement of SOM Phase 1 

Building SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 GoP 1,542,971.20 1,542,971.20

Repair & Renovation of the 

CHSS DA Construction Lab CHSS-CPDO Public Bidding 05.05.2021 05.12.2021 05.20.2021 N/A 06.01.2021 06.04.2021 06.07.2021 GoP 2,430,528.28 2,430,528.28

Repair of Fire Alarm System at 

Admin-CHSS and Main Library 

Building OVCA-PPO Public Bidding 03.31.2021 04.07.2021 04.15.2021 N/A 04.27.2021 05.03.2021 05.04.2021 06.10.2021 GoP 2,397,816.40 2,397,816.40 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 12.07.2020 12.07.2020 12.07.2020 12.07.2020 12.07.2020 N/A

Failed Bid

Upgrading of IT Network Phase 

II Re-Bidding ITO public Bidding 08.09.2021 05.22.2021 08.31.2021 N/A 09.14.2021 N/A N/A N/A P50, 000,000.00

N/A PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 08.31.2021 N/A 09.14.2021 N/A N/A N/A

ONGOING

Supply of  Computers for 

NICER Project. CSM public Bidding 08.09.2021 N/A 08.23.2021 Failed Bid N/A N/A 1,620,000.00 N/A N/A

PICE, MinCODE, 

COA, AUPWU, 

AUPAEU 08.09.2021 N/A N/A N/A N/A N/A

ONGOING

Capillary Sequencer CSM public Bidding 07.28.2021 N/A N/A N/A N/A N/A N/A 10,000,00.00 N/A N/A

174,914,519.83
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SOCORRO BRENDA ACUNA

Chief Administrative Officer/Head, BAC Secretariat Vice Chancellor for Administration Chancellor
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