
ANNEX B
University of the Philippines Mindanao Procurement Monitoring Report as of December 31, 2021
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COMPLETED PROCUREMENT ACTIVITIES

Repair & Renovation of the 
CHSS DA Construction Lab CHSS-CPDO Public Bidding 05.05.2021 05.12.2021 05.20.2021 N/A 06.01.2021 06.04.2021 06.07.2021 7.01.2021 07.28.2021 08.02.2021 12.23.2021 after 1 year GoP 2,430,940.73 2,430,940.73 2,405,629.61 2,405,629.61

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 5.20.2021 N/A 5.20.2021 5.20.2021 5.20.2021 N/A

Repair of Fire Alarm System 
at Admin-CHSS and Main 
Library Building OVCA-PPO Public Bidding 03.31.2021 04.07.2021 04.15.2021 N/A 04.27.2021 05.03.2021 05.04.2021 06.10.2021 06.10.2021 06.30.2021 11.18.2021 after 1 year GoP 2,397,816.40 2,397,816.40 2,281,616.01 2,281,616.01

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 4.07.2021 N/A 4.07.2021 4.07.2021 4.07.2021 N/A

Repair of the CHSS Cultural 
Complex Building PPO

Small Value 
Procurement N/A 07.28.2021 N/A N/A 08.03.2021 08.06.2021 N/A 08.23.2021 09.14.2021 09.15.2021 12.03.2021 Dec-21 GoP 508,347.22 508,347.22 498,656.93 498,656.93 N/A N/A N/A N/A N/A N/A N/A

Replacement of Birds Net at 
DCUP
Sports Complex Training Gym PPO

Small Value 
Procurement N/A 07.22.2021 N/A N/A 07.30.2021 08.06.2021 N/A 08.23.2021 09.14.2021 09.15.2021 10.15.2021 Oct-21 GoP 500,000.00 500,000.00 485,315,21 485,315,21 N/A N/A N/A N/A N/A N/A N/A

Re-wiring Works of CHSS 
AVR and Mini Theatre PPO

Small Value 
Procurement N/A 07.30.2021 N/A N/A 08.06.2021 08.13.2021 N/A 08.23.2021 09.14.2021 09.15.2021 11.08.2021 Nov-21 GoP 221.476.70 221.476.70 220,492.27 220,492.27 N/A N/A N/A N/A N/A N/A N/A

Total Alloted Budget of Procurement Activities 5,837,104.35
Total Contract Price of Procurement Actitvites Conducted 5,406,394.82

Total Savings (Total Alloted Budget - Total Contract Price) 430,709.53

0N-GOING PROCUREMENT ACTIVITIES

Computers for the Nicer 
Project Lot 1

CSM Nicer 
Project

Negotiated 
Procurement TFB 9.29.2021 10.1.2021 10.12.21 10.18.21 10.18.21 Oct-21 Nov-21 11.18.21 12.10.21 12.20.21 Jan-22 GoP 200,000.00 200,000.00 199,000.00 199,000.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

10.4.2021 10.4.2021 10.4.2021 10.4.2021 10.4.2021 N/A

Computers for the Nicer 
Project Lot 2

CSM Nicer 
Project

Negotiated 
Procurement TFB 9.29.2021 10.1.2021 10.12.21 10.18.21 10.18.21 Oct-21 Nov-21 11.18.21 12.10.21 12.20.21 Jan-22 GoP 1,420,000.00 1,420,000.00 1,238,400.00 1,238,400.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

10.4.2021 10.4.2021 10.4.2021 10.4.2021 10.4.2021 N/A

Capillary Sequenceer
CSM Vatas 

Project Public Bidding 9.29.2021 10.02.2021 10.12.2021 10.25.2021 10.25.2021 Oct-21 Nov-21 11.18.2021 12.02.21 12.14.21 February 2022 GoP 10,000,000.00 10,000,000.00 9,975,000.00 9,975,000.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

10.4.2021 10.4.2021 10.4.2021 10.4.2021 10.4.2021 N/A

Upgrading of IT Network ITO
Negotiated 
Procurement TFB 10.12.2021 10.13.21 10.20.2021 11.03.2021 11.03.2021 Nov 2021 11.17.2021 11.18.2021 ONGOING GoP 50,000,000.00 50,000,000.00 42,830,000.00 42,830,000.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

10.14.2021 10.14.2021 10.14.2021 10.14.2021 10.14.2021 N/A

Supply of Janitorial Services 
CY 2022- Early Procurement OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 ONGOING January 2022 GoP 0.00 0.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

1.05.2022 1.05.2022 1.05.2022 1.05.2022 1.05.2022 N/A

Supply of Security Services 
CY 2022- Early Procurement OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 ONGOING January 2022 GoP 0.00 0.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

1.05.2022 1.05.2022 1.05.2022 1.05.2022 1.05.2022 N/A

1 Unit Illumina Sequencing 
System with accessories

CSM-PGC 
Mindanao

Direct 
Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 Jan-22 GoP 30,000,000.00 30,000,000.00 30,000,000.00 30,000,000.00 N/A N/A N/A N/A N/A N/A N/A

BAC Resolution 07-2021 
Recommending Use of Direct 
Contracting

4 Units Standard PCR 
Machine for DNA Library 
Preparation CSM-PGC 

Mindanao
Direct 
Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 Jan-22 GoP 2,600,000.00 2,600,000.00 2,449,532.00 2,449,532.00 N/A N/A N/A N/A N/A N/A N/A

BAC Resolution 07-2021 
Recommending Use of Direct 
Contracting

Nanodrop 
Spectrophotometer and
Agilent Bioanalyzer CSM-PGC 

Mindanao
Direct 
Contracting N/A N/A N/A N/A N/A N/A N/A 11.02.2021 12.06.2021 12.06.2021 Jan-22 GoP 3,600,000.00 3,600,000.00 3,600,000.00 3,600,000.00 N/A N/A N/A N/A N/A N/A N/A

BAC Resolution 07-2021 
Recommending Use of Direct 
Contracting

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 1

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 1,670,000.00 1,670,000.00 1,125,351.00 1,125,351.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21
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COMPLETED PROCUREMENT ACTIVITIES

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 2

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 3,490,000.00 3,490,000.00 2,736,000.00 2,736,000.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 3

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 210,000.00 210,000.00 120,000.00 120,000.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 4

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Failed Bid - No Bids Received GoP 230,000.00 230,000.00 N/A N/A

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Failed Bid

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 5

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 11,628,349.00 11,628,349.00 6,940,300.00 6,940,300.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 6

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 2,282,180.00 2,282,180.00 1,557,789.00 1,557,789.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Laboratory Equipment and Supplies 
for the Genomic Bio-Surveillance of 
the PGC Mindanao -Lot 7

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 Ongoing CY 2022 GoP 1,887,062.50 1,887,062.50 1,048,554.00 1,048,554.00

DCCCII, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21

Detailed Architectural & 
Engineering Design Services 
of the College of Science and 
Mathematics Academic 
Building CSM-CPDO Public Bidding 3.31.2021 4.07.2021 4.29.2021 4.15.2021 5.11.2021 5.18.2021

6.24.2021-
August 2021 9.22.2021 10.29.2021 11.03.2021 Ongoing GoP 10,150,000.00 10,150,000.00 8,976,512.00 8,976,512.00

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 11.20.2020 11.20.2020 11.20.2020 N/A Failed Bid N/A

Failed Bid

Detailed Architectural & 
Engineering Design Services 
of the CHSS Cultural 
Complex Phase 2 Performing 
Arts Theatre CHSS-CPDO Public Bidding 11.03.2021 11.04.2021 11.15.2021 11.12.2021

December 
1, 2021-Sub 
and opening 
of Technical
12.10.2021-
Opening of 
financial Dec-21 Dec-21 12.31.2021 Ongoing CY 2022 GoP 3,500,000.00 3,500,000.00 3,400,000.00 3,400,000.00

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 11.04.2021 11.04.2021 11.04.2021 11.04.2021 11.04.2021 N/A

Integrated Consulting Services 
for DC UP Sports Complex CPDO Public Bidding 10.01.2021 10.05.2021 10.19.2021 10.13.2021

November 
19, 2021-
Sub and 
opening of 
Technical
12.3.2021-
Opening of 
financial Dec-21 Dec-21 Dec 31, 2021 Ongoing CY 2022 GoP 16,718,893.23 16,718,893.23 16,718,000.00 16,718,000.00

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21 N/A

Project Management Services 
for Tech and Support Staff 
Augmentation CPDO Public Bidding 10.19.2021 10.21.2021 11.08.2021 10.29.2021 11.22.2021 Nov-21 Dec-21 Dec 31, 2021 Ongoing CY 2022 GoP 5,226,960.00 5,226,960.00 5,226,368.00 5,226,368.00

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU

Oct-21 Oct-21 Oct-21 Oct-21 Oct-21 N/A

Soil Testing CPDO
Small Value 
Procurement N/A 7.02.2021 N/A N/A 7.15.2021 7.23.2021 Jul-21 8.05.2021 9.29.2021 10.05.2021 Ongoing GoP 903,033.52 903,033.52 857,208.35 857,208.35 N/A N/A N/A N/A N/A N/A N/A

Topographic Survey CPDO
Small Value 
Procurement N/A 9.05.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 Dec 31, 2021 Jan-22 CY 2022 GoP 961,562.50 961,562.50 697,749.35 697,749.35 N/A N/A N/A N/A N/A N/A N/A

Improvements for the Multi-
Purpose Building CPDO

Small Value 
Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 12.23.2021 12.28.2021 CY 2022 GoP 990,391.50 990,391.50 980,503.13 980,503.13 N/A N/A N/A N/A N/A N/A N/A

Consulting Services for the 
DC UP Sports Complex Power 
Substation CPDO

Small Value 
Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Nov-21 12.03.2021 12.23.2021 12.28.2021 CY 2022 GoP 990,215.63 990,215.63 985,000.00 985,000.00 N/A N/A N/A N/A N/A N/A N/A

Aquifer Mapping and 
Groundwater Investigation CPDO

Small Value 
Procurement N/A 9.15.2021 N/A N/A 9.20.2021 Oct-21 Ongoing N/A N/A N/A N/A N/A GoP 948,593.75 948,593.75 N/A N/A N/A N/A N/A N/A N/A N/A N/A

Repair of Fire Alarm System 
at EBLH OVCA-PPO Public Bidding N/A 06.17.2021 06.25.2021 N/A 07.02.2021 07.05.2021 07.13.2021 07.21.2021 08.25.2021 08.31.2021 ONGOING GoP 1,099,997.85 1,099,997.85 1,049,651.74 1,049,651.74

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 06.17.2021 N/A 06.17.2021 06.17.2021 06.17.2021 N/A
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COMPLETED PROCUREMENT ACTIVITIES

Expansion of SOM Building 
Phase 2 SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.12.2021 ONGOING GoP 9,552,305.20 9,552,305.20 9,179,745.98 9,179,745.98

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 06.07.2021 N/A 06.07.2021 06.07.2021 06.07.2021 N/A

Improvement of SOM Phase 1 
Building SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.13.2021 ONGOING GoP 1,550,748.23 1,550,748.23 1,470,247.79 1,470,247.79

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 06.07.2021 N/A 06.07.2021 06.07.2021 06.07.2021 N/A

Negotiated Procurement (Two 
Failed Biddings) for the 
Construction of UP Mindanao 
Center for Advancement of 
Research
in Mindanao - CARIM 
Building Phase 3 CARIM-CPDO

Negotiated 
Procurement TFB 10.15.2021 10.16.2021 10.26.2021 N/A 11.4.2021 11.5.2021 11.11.2021 Nov-21 ONGOING GoP 50,000,000.00 50,000,000.00 45,350,861.55 45,350,861.55

PICE, MinCODE, 
COA, AUPWU, 
AUPAEU 11.15.2021 N/A 11.15.2021 11.15.2021 11.15.2021 N/A

Repair of the Isolation Room 
at the
College of Science and 
Mathematics – UP Mindanao CPDO

Small Value 
Procurement N/A 07.20.2021 N/A N/A 08.02.2021 11.6.2021 N/A 08.23.2021 09.14.2021 09.15.2021 ONGOING GoP 997,000.00 997,000.00 995,869.80 995,869.80 N/A N/A N/A N/A N/A N/A N/A

Repair of the Polymerase 
Chain
Reaction Room at the College 
of Science and Mathematics – 
UP Mindanao CPDO

Small Value 
Procurement N/A 07.20.2021 N/A N/A 08.03.2021 11.6.2021 N/A 08.23.2021 09.20.2021 09.21.2021 ONGOING GoP 533,000.00 533,000.00 444,091.01 444,091.01 N/A N/A N/A N/A N/A N/A N/A

Repair of CSM Deepwell 
Tank PPO

Small Value 
Procurement N/A 09.24.2021 N/A N/A 09.30.2021 10.26.2021 N/A 11.09.2021 11.22.2021 11.26.2021 ONGOING GoP 242,599.55 242,599.55 240,305.96 240,305.96 N/A N/A N/A N/A N/A N/A N/A

Total Alloted Budget of On-going Procurement Activities 223,582,892.46

Prepared by: Endorsed: APPROVED:

SOCORRO BRENDA ACUNA KAREN JOYCE G. CAYAMANDA, PhD LARRY N. DIGAL PhD
Chief Administrative Officer/Head, BAC Secretariat Vice Chancellor for Administration Chancellor


