
ANNEX B
University of the Philippines Mindanao Procurement Monitoring Report January to June 2024

Code
(UACS/

PAP)

Procurement     Program/Project

PMO/
End-User

Mode of
Procurement

Actual Procurement Activity

Source of
Funds

ABC (PhP) Contract Cost (PhP) Remarks
(Explaining changes from

the APP)Pre-bid
Conf

Post Qual Notice of
Award

Contract
Signing

Notice to
Proceed

Total MOOE CO Total MOOE CORemarks
(brief description of

Program/Project)

Pre-Proc
Conference

Ads/Post of IB Eligibility
Check

Sub/Open of
Bids

Bid Evaluation Delivery/
Completion

Inspection &
Acceptance

COMPLETED PROCUREMENT ACTIVITIES

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

0N-GOING PROCUREMENT ACTIVITIES

Supply of Equipment for the Infectious Diseases
Laboratory (IDL) - Lot 3

Procurement of Library Resources

Procurement of Library Resources
Rebidding of the Supply & Delivery of Materials
for the Operationalization of Face-to-Face
Classes

Supply & Delivery of Foam Mattresses for the
New Student Dormitory

Ongoing

Detailed Architectural & Engineering Design
Services of the CHSS Cultural Complex Phase 2
Performing Arts Theatre ONGOING

Expansion of SOM Building Phase 2 11.05.2021 11.12.2021 ONGOING

Improvement of SOM Phase 1 Building ONGOING

Negotiated Procurement (Two Failed Biddings)
for the Construction of UP Mindanao Center for
Advancement of Research in Mindanao - CARIM
Building Phase 3 ONGOING

Construction of DC-UP Sports Complex Power
Substation ONGOING

Supply of Security Services CY 2023

Supply of Janitorial Services CY 2023

Supply of Janitorial Services for the DC-UP
Sports Complex (PBM 2023-13)

Supply of Equipment for the Infectious Diseases
Laboratory (IDL) - Lot 1

Rebidding of the Design Consulting Services of
the UP Mindanao TTBDO Lactic Acid Pilot Plant

Construction of UP Mindanao Nicer Temporary
Building

Rebidding of Improvement of Multi-Purpose
Building, UP Sports Complex, UP Mindanao

Furniture and Furnishings for Various New
Buildings/Facilities - Lot 1

Furniture and Furnishings for Various New
Buildings/Facilities - Lot 2

NEGOTIATED PROCUREMENT (DUE TO
TWO FAILED 
BIDDINGS)Supply and Delivery of Multispectral
Camera Imaging System and IR Camera of AI
Durian Project AI Durian Project
Detailed Architectural and Engineering Design
(DAED) Consulting Services for the Construction
of School of Management (SOM) Building Phase

For the PGC
Mindanao PGC Mindanao Public Bidding 5.30.2023 6.02.2023 6.13.2023 6.27.2023 6.27.2023 6.28.2023 7.17.2023 8.25.2023  9.28.2023 10.17.2023 05/17/2024 GoP 3,590,000.00 3,590,000.00 3,586,000.00 3,586,000.00

For the Main Library Main Library Public Bidding 5.05.2023 5.09.2023 5.17.2023 5.30.2023 5.30.2023 5.31.2023 6.1-27.2023 11.30.2023 01.17.2024 01.17.2024 03.25.2024 03.25.2024 GoP 2,799,268.00 2,799,268.00 967,569.00 967,569.00

For the Main Library Main Library Public Bidding 5.05.2023 5.09.2023 5.17.2023 5.30.2023 5.30.2023 5.31.2023 6.1-27.2023 11.30.2023 01.17.2024 01.19.2024 03.08.2024 03.08.2024 GoP 201,950.00 201,950.00

VCAA Public Bidding 12.05.2023 12.07.2023 12.14.2023 12.27.2023 12.27.2023 12.27.2023 12.28.2023 12.29.2023 Jan-24 Jan-24  05.02.2024 GoP 3,647,908.00 3,647,908.00 1,573,800.00 1,573,800.00

OSA Public Bidding N/A 12.07.2023 12.14.2023 12.27.2023 12.27.2023 12.27.2023 12.28.2023 12.29.2023 02.27.2024 03.19.2024 04.16.2024 GoP 1,210,000.00 1,210,000.00 581,856.00 581,856.00

ITO
Negotiated
Procurement TFB 10.12.2021 10.13.21 10.20.2021 11.03.2021 11.03.2021 Nov 2021 11.17.2021 11.18.2021 GoP 50,000,000.00 50,000,000.00 42,830,000.00 42,830,000.00

CHSS-CPDO Public Bidding 11.03.2021 11.04.2021 11.15.2021 11.12.2021

December 1,
2021-Sub and
opening of
Technical
12.10.2021-O
pening of
financial Dec-21 Dec-21 12.31.2021 Feb-22 2.10.2022 GoP 3,500,000.00 3,500,000.00 3,400,000.00 3,400,000.00

SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 GoP 9,552,305.20 9,179,745.98 9,179,745.98

SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.13.2021 GoP 1,550,748.23 1,470,247.79 1,470,247.79

CARIM-CPDO
Negotiated
Procurement TFB 10.15.2021 10.16.2021 10.26.2021 N/A 11.4.2021 11.5.2021 11.11.2021 11.26.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 45,350,861.55 45,350,861.55

For the DC-UP Sports
Complex Public Bidding 10.24.2022 10.29.2022 11.07.2022 11.22.2022 11.22.2022 11.23.2022 Nov-Dec 2022 12.29.2022 5.08.2023 5.10.2023 GoP 35,000,000.00 35,000,000.00 31,150,000.00 31,150,000.00

OVCA

OVCA Public Bidding 5.30.2023 6.01.2023 6.13.2023 6.27.2023 6.27.2023 6.28.2023
July-October
2023 11.23.2023 12.27.2023 12.27.2023 Ongoing GoP 16,071,606.33 16,071,606.33 15,685,283.52 15,685,283.52

OVCA

OVCA Public Bidding 3.01.2023 3.06.2023 3.15.2023 3.28.2023 3.28.2023 3.29.2023 6.09.2023 6.29.2023 6.29.2023 Ongoing GoP 4,950,262.21 4,950,262.21 4,645,988.04 4,645,988.04

For the DC-UP Sports
Complex

OVCA Public Bidding 4.12.2023 4.15.2023 4.24.2023 5.9.2023 5.9.2023 5.10.2023 5.31.2023 7.25.2023 7.26.2023 Ongoing GoP 1,055,760.48 1,055,760.48  1,030,747.68 1,030,747.68

For the PGC
Mindanao PGC Mindanao Public Bidding 5.30.2023 6.02.2023 6.13.2023 6.27.2023 6.27.2023 6.28.2023 7.17.2023 8.25.2023 9.21.2023 9.22.2023 Ongoing - with extension GoP 3,000,000.00 3,000,000.00 2,840,000.00 2,840,000.00

CPDO/TTBDO Public Bidding 9.21.2023 9.25.2023 10.13.2023 10.03.2023 10.25.2023 Oct-23 Oct-Dec 2023 01.25.2024 02.01.2024 Ongoing GoP 3,000,000.00 3,000,000.00 2,670,000.00

CPDO/Nicer Project Public Bidding 9.26.2023 9.27.2023 10.05.2023 10.17.2023 10.17.2023 10.23.2023 11.8-13.2023 11.28.2023 12.21.2023 12.27.2023 Ongoing GoP 4,953,381.41 4,953,381.41 3,962,154.17 3,962,154.17

CPDO/DC-UP
Sports Complex Public Bidding 11.08.2023 11.14.2023 11.22.2023 12.04.2023 12.04.2023 12.12.2023 12.18.2023 12.20.2023 01.11.2024 Ongoing GoP 15,000,000.00 15,000,000.00 13,499,076.80 13,499,076.80

OSA Public Bidding N/A 12.07.2023 12.14.2023 12.27.2023 12.27.2023 12.27.2023 12.28.2023 12.29.2023 02.21.2024 03.06.2024 Ongoing GoP 675,000.00 675,000.00 550,00.00 550,000.00

CARIM Public Bidding N/A 12.07.2023 12.14.2023 12.27.2023 12.27.2023 12.27.2023 12.28.2023 12.29.2023 02.21.2024 03.06.2024 07.09.2024 Ongoing GoP 700,000.00 700,000.00 610,000.00 610,000.00

Public Bidding 07.03.2024 07.04.2024 07.11.2024 Ongoing Prcourement- Submission of Bids on 07.18.2024 GoP 2,200,000.00

CPDO/SOM Public Bidding 5.8.2024 5.9.2024 06.04.2024 5.21.2024 06.25.2024
07.09.2024 07.02.2024 Ongoing Post Qualification

GoP 4,126,244.69

11,247,176.00
3,325,175.00
7,922,001.00

Upgrading of IT Network

1.04.2024

3.24.2022 3.25.2022

N.A.

N.A.

9,552,305.20

1,550,748.23

CPDO/DC-UP Sports
Complex

April-May 2023

5.24-25.2023

2,200,000.00

4,126,244.69

01.17.2024
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COMPLETED PROCUREMENT ACTIVITIES

Proposed Waterproofing of Admin, CHSS &
Atrium Roof Deck

PPO Public Bidding 5.10.2024 5.11.2024 5.21.2024 06.04.2024 06.04.2024 06.10.2024 06.20.2024
Ongoing Post Qualification GoP 3,676,532.34

Chief Administrative Officer/Head, BAC Secretariat       Vice Chancellor for Administration                Chancellor

3,676,532.34 N.A.

Total Alloted Budget of On-going Procurement Activities

Prepared by: Endorsed: APPROVED:

199,009,063.86

SOCORRO BRENDA ACUNA Asst. Prof. LEO MANUEL B. ESTAÑA Prof. LYRE ANNI E. MURAO


