
ANNEX B
University of the Philippines Mindanao Procurement Monitoring Report as of December 31, 2022
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COMPLETED PROCUREMENT ACTIVITIES

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC 
Mindanao -Lot 1

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.29.2021 1.07.2022

Jun 15, 2022
Sep 29, 2022
Nov 7, 2022 Nov-22 GoP 1,670,000.00 1,670,000.00 1,125,351.00 1,125,351.00

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC 
Mindanao -Lot 2

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022

2.17 & 2.19.22
3.04 & 3.25.22
4.22.22
8.25 & 8.27.22 Sep-22 GoP 3,490,000.00 3,490,000.00 2,736,000.00 2,736,000.00

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC 
Mindanao -Lot 3

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.20.2022 3.11.2022 4.28.2022 GoP 210,000.00 210,000.00 120,000.00 120,000.00

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC 
Mindanao -Lot 5

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 Jun-22 Sep-22 GoP 11,628,349.00 11,628,349.00 6,940,300.00 6,940,300.00

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC 
Mindanao -Lot 6

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 2.18.2022 2.18.2022 GoP 2,282,180.00 2,282,180.00 1,557,789.00 1,557,789.00

Laboratory Equipment and Supplies for the 
Genomic Bio-Surveillance of the PGC Mindanao -
Lot 7

CSM-PGC 
Mindanao Public Bidding 10.20.2021 10.27.2021 11.05.21 11.17.2021 11.17.2021 Nov-21 Dec-21 12.16.21 12.31.2021 1.07.2022 Jun-22 Sep-22 GoP 1,887,062.50 1,887,062.50 1,048,554.00 1,048,554.00

Project Management Services for Tech and 
Support Staff Augmentation CPDO Public Bidding 10.19.2021 10.21.2021 11.08.2021 10.29.2021 11.22.2021 Nov-21 Dec-21 Dec 31, 2021 Feb-22 2.17.2022 Oct-22 Oct-22 GoP 5,226,960.00 5,226,960.00 5,226,368.00 5,226,368.00

Asimov Hawks Project Equipment Lot 6 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 4.05.2022 4.05.2022 GoP 127,000.00 127,000.00 126,360.00 126,360.00

Asimov Hawks Project Equipment Lot 13 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 4.04.2022 5.16.2022 5.17.2022 GoP 450,000.00 450,000.00 449,500.00 449,500.00

Asimov Hawks Project Equipment Lot 12 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 8.22.2022 8.22.2022 GoP 610,600.00 610,600.00 610,600.00 610,600.00

Asimov Hawks Project Equipment Lot 14 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 7.04.2022 7.04.2022 GoP 145,000.00 145,000.00 145,000.00 145,000.00

Asimov Hawks Project Equipment Lot 16 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 6.28.2022 7.04.2022 GoP 610,600.00 610,600.00 610,600.00 610,600.00

Asimov Hawks Project Equipment Lot 17 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 6.28.2022 7.04.2022 GoP 89,600.00 89,600.00 89,600.00 89,600.00

Asimov Hawks Project Equipment Lot 19 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.22.2022 3.03.2022 3.30.2022 6.28.2022 7.04.2022 GoP 403,900.00 403,900.00 403,900.00 403,900.00

Asimov Hawks Project Equipment Lot 22 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 5.20.22 5.25.2022 GoP 206,800.00 206,800.00 205,100.00 205,100.00

Asimov Hawks Project Equipment Lot 23 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 5.20.2022 5.25.2022 GoP 129,500.00 129,500.00 129,370.00 129,370.00

Asimov Hawks Project Equipment Lot 24 CSM Public Bidding 12.15.2021 12.18.2021 12.12.2022 2.03.2022 2.03.2022 Feb-22 2.16.2022 2.21.2022 3.03.2022 3.30.2022 5.20.2022 5.25.2022 GoP 76,450.00 76,450.00 64,060.00 64,060.00
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Rebidding of Asimov Hawks Project 
Equipment Lot 1 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 11.11.2022 11.11.2022 GoP 1,150,000.00 1,150,000.00 1,147,400.00 1,147,400.00

Rebidding of Asimov Hawks Project 
Equipment Lot 2 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 11.11.2022 11.11.2022 GoP 2,410,000.00 2,410,000.00 2,408,800.00 2,408,800.00

Rebidding of Asimov Hawks Project 
Equipment Lot 5 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 8.22.2022 8.31.2022 GoP 499,800.00 499,800.00 499,800.00 499,800.00

Rebidding of Asimov Hawks Project 
Equipment Lot 6 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 8.22.2022 8.31.2022 GoP 196,100.00 196,100.00 196,100.00 196,100.00

Rebidding of Asimov Hawks Project 
Equipment Lot 7 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 8.22.2022 8.27.2022 GoP 410,000.00 410,000.00 410,000.00 410,000.00

Equipment Outlay for ABRAHAM Project 1 
Fish Dive CSM Public Bidding 4.06.2022 4.13.2022 4.21.2022 5.04.2022 5.04.2022 5.05.2022 5.6-19.2022 6.07.2022 6.14.2022 6.24.2022 8.11.2022 11.23.2022 GoP 4,865,000.00 4,865,000.00 995,000.00 995,000.00

Project consists of several lots 
but only 1 was awarded.

Equipment Outlay for the Facility Upgrade of 
the CRREST Laboratory of CSM CSM Public Bidding 4.06.2022 4.13.2022 4.21.2022 5.04.2022 5.04.2022 5.05.2022 5.6-19.2022 6.07.2022 6.16.2022 7.01.2022 8.27.2022 11.23.2022 GoP 1,441,000.00 1,441,000.00 878,680.00 878,680.00

Project consists of several lots 
but only 1 was awarded.

40,215,901.50
28,124,232.00
12,091,669.50

0N-GOING PROCUREMENT ACTIVITIES

Upgrading of IT Network ITO
Negotiated 
Procurement TFB 10.12.2021 10.13.21 10.20.2021 11.03.2021 11.03.2021 Nov 2021 11.17.2021 11.18.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 42,830,000.00 42,830,000.00

Supply of Janitorial Services CY 2022- Early 
Procurement OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.23.2022 3.28.2022 GoP 3,583,437.51 3,583,423.56

Supply of Security Services CY 2022- Early 
Procurement Lot 1 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 GoP 6,994,382.08 6,449,385.16

Supply of Security Services CY 2022- Early 
Procurement Lot 2 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 GoP 2,250,355.32 1,995,712.55

Detailed Architectural & Engineering Design 
Services of the College of Science and 
Mathematics Academic Building CSM-CPDO Public Bidding 3.31.2021 4.07.2021 4.29.2021 4.15.2021 5.11.2021 5.18.2021

6.24.2021-
August 2021 9.22.2021 10.29.2021 11.03.2021 GoP 10,150,000.00 10,150,000.00 8,976,512.00 8,976,512.00

Detailed Architectural & Engineering Design 
Services of the CHSS Cultural Complex 
Phase 2 Performing Arts Theatre CHSS-CPDO Public Bidding 11.03.2021 11.04.2021 11.15.2021 11.12.2021

December 1, 
2021-Sub 
and opening 
of Technical
12.10.2021-
Opening of 
financial Dec-21 Dec-21 12.31.2021 Feb-22 2.10.2022 GoP 3,500,000.00 3,500,000.00 3,400,000.00 3,400,000.00

Integrated Consulting Services for DC UP 
Sports Complex CPDO Public Bidding 10.01.2021 10.05.2021 10.19.2021 10.13.2021

November 
19, 2021-Sub 
and opening 
of Technical
12.3.2021-
Opening of 
financial Dec-21 Dec-21 Dec 31, 2021 2.28.2022 4.11.2022 GoP 16,718,893.23 16,718,893.23 16,718,000.00 16,718,000.00

Expansion of SOM Building Phase 2 SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.12.2021 GoP 9,552,305.20 9,552,305.20 9,179,745.98 9,179,745.98

Improvement of SOM Phase 1 Building SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.13.2021 GoP 1,550,748.23 1,550,748.23 1,470,247.79 1,470,247.79

Negotiated Procurement (Two Failed 
Biddings) for the Construction of UP 
Mindanao Center for Advancement of 
Research
in Mindanao - CARIM Building Phase 3 CARIM-CPDO

Negotiated 
Procurement 
TFB 10.15.2021 10.16.2021 10.26.2021 N/A 11.4.2021 11.5.2021 11.11.2021 11.26.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 45,350,861.55 45,350,861.55

Repair of the Isolation Room at the
College of Science and Mathematics – UP 
Mindanao CPDO

Small Value 
Procurement N/A 07.20.2021 N/A N/A 08.02.2021 11.6.2021 N/A 08.23.2021 09.14.2021 09.15.2021 GoP 997,000.00 997,000.00 995,869.80 995,869.80

Ongoing

ONGOING

ONGOING

ONGOING

CY 2023

CY 2023

ONGOING

Ongoing

Ongoing

Ongoing

Ongoing

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted
Total Savings (Total Alloted Budget - Total Contract Price)



Repair of the Polymerase Chain
Reaction Room at the College of Science and 
Mathematics – UP Mindanao CPDO

Small Value 
Procurement N/A 07.20.2021 N/A N/A 08.03.2021 11.6.2021 N/A 08.23.2021 09.20.2021 09.21.2021 GoP 533,000.00 533,000.00 444,091.01 444,091.01

Rebidding of Asimov Hawks Project 
Equipment Lot 7 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 CY 2023 CY 2023 GoP 330,000.00 330,000.00 306,656.00 306,656.00

Supply of Equipment for ALAM-LSI Project 
Lots 2,3, 5 CSM Public Bidding 4.06.2022 4.09.2022 4.18.2022 5.02.2022 5.02.2022 5.4-5.2022 5.6-19.2022 6.07.2022 6.22.2022 Jun-22 CY 2023 CY 2023 GoP 7,850,000.00 7,850,000.00 1,819,300.00 1,819,300.00

Project consists of 8 lots but 
only 3 were awarded.

Negotiated Procurement after two failed 
biddings for the Asimov Hawks Project 
Equipment CSM

Negotiated 
Procurement TFB 4.20.2022 5.03.2022 N/A 5.12.2022 5.12.2022 5.13-15.2022 May-22 Jun-22 6.28.2022 7.12.2022 9.22.2022 9.22.2022 GoP 172,800.00 172,800.00 149,994.88 149,994.88

Rebidding of Equipment Outlay (IT 
Equipment and DSLR Camera) for 
ABRAHAM 2 Project CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 Aug-22 8.12.2022 8.30.2022 9.14.2022 GoP 3,405,000.00 3,405,000.00 N/A N/A

Rebidding of Equipment Outlay (UPS, CCTV 
and Biometrics, Camera & Vault) for the 
ALAM-LSI Project - Lot 2 CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.13.2022 7.13.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.21.2022 11.08.2022 349,942.44 349,942.44

Rebidding of Equipment Outlay (UPS, CCTV 
and Biometrics, Camera & Vault) for the 
ALAM-LSI Project - Lot 3 CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.13.2022 7.13.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.27.2022 11.07.2022 146,800.00 146,800.00

Rebidding of Equipment Outlay for 
ABRAHAM Project 1 Fish Dive (Lot 3) CSM Public Bidding 6.15.2022 6.18.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.28.2022 11.07.2022 145,000.00 145,000.00

Rebidding of Equipment Outlay for 
ABRAHAM Project 1 Fish Dive (Lot 4) CSM Public Bidding 6.15.2022 6.18.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.27.2022 11.04.2022 2,500,000.00 2,500,000.00

Supply of Data Processing Workstations for 
the Philippine Sky Artificial Intelligence 
Program CSM Public Bidding 7.06.2022 7.08.2022 7.18.2022 8.02.2022 8.02.2022 8.12.2022 8.12.2022 9.13.2022 9.29.2022 10.14.2022 GoP 4,800,000.00 4,800,000.00 4,588,800.00 4,588,800.00

Supply of Laboratory Equipment for the 
Implementation of TTBDO Augmentation 
Project TTBDO Public Bidding 7.06.2022 7.08.2022 7.18.2022 8.02.2022 8.02.2022 8.22.2022 8.22.2022 9.14.2022 9.23.2022 9.26.2022 GoP 2,200,000.00 2,200,000.00 1,780,000.00 1,780,000.00

Supply of Server System for Local Cloud 
Storage for the Phil Sky Artificial Intelligence 
Program CSM Public Bidding 7.13.2022 7.15.2022 7.25.2022 8.09.2022 8.09.2022 8.22.2022 8.22.2022 10.28.2022 11.9.2022 11.14.2022 GoP 3,000,000.00 3,000,000.00 2,872,086.25 2,872,086.25

Negotiated Procurement for the Equipment 
Outlay (IT Equipment & DSLR Camera) for 
the ABRAHAM 2 - Lots 2,3 & 4 CSM

Negotiated 
Procurement TFB 9.02.2022 9.07.2022 9.15.2022 9.27.2022 9.27.2022 Sep-22 Oct-22 10.27.2022 11.25.2022 12.13.2022 GoP 1,405,000.00 1,405,000.00 1,226,470.00 1,226,470.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 1) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 3,920,000.00 3,920,000.00 3,920,000.00 3,920,000.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 2) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 776,000.00 776,000.00 736,000.00 736,000.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 3) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 3,200,000.00 3,200,000.00 1,969,440.00 1,969,440.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 4) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 5,860,000.00 5,860,000.00 2,577,000.00 2,577,000.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 8) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 13,840,000.00 13,840,000.00 4,654,972.00 4,654,972.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 9) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 1,536,500.00 1,536,500.00 718,000.00 718,000.00

Supply of Testing Kits and Laboratory 
Supplies of the Genomic Biosurveillance of 
SARS-CoV2 of the PGC Mindanao (Lot 10) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 ongoing CY 2023 CY 2023 GoP 198,400.00 198,400.00 153,560.00 153,560.00
Supply and Fabrication of Crowd Control 
Barriers for the DC-UP Sports Complex -    
Lot 1

DC-UP Sports 
Complex Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 Oct-22 Nov-22 12.19.2022 12.28.2022 ongoing CY 2023 CY 2023 GoP 600,000.00 600,000.00 510,000.00 510,000.00

Supply and Fabrication of Crowd Control 
Barriers for the DC-UP Sports Complex -    
Lot 2

DC-UP Sports 
Complex Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 Oct-22 Nov-22 12.19.2022 12.28.2022 ongoing CY 2023 CY 2023 GoP 1,544,550.00 1,544,550.00 750,000.00 750,000.00

1,100,000.00 1,100,000.00

For delivery in 2023

GoP 3,865,000.00 3,865,000.00

For delivery in 2023

For delivery in 2023

For delivery in 2023

For delivery in 2023

GoP

For delivery in 2023

For delivery in 2023

For delivery in 2023

ONGOING

For delivery in 2023



Negotiated Procurement (TFB) for the Supply 
of Laboratory Equipment for the 
Implementation of TTBDO Augmentation  TTBDO

Negotiated 
Procurement TFB 10.21.2022 10.25.2022 11.04.2022 11.16.2022 11.16.2022 Nov-22 Nov-22 12.02.2022 12.29.2022 CY 2023 CY 2023 CY 2023 GoP 400,000.00 400,000.00 398,000.00 398,000.00

Construction of DC-UP Sports Complex 
Power Substation

CPDO/DC-UP Sports 
Complex Public Bidding 10.24.2022 10.29.2022 11.07.2022 11.22.2022 11.22.2022 11.23.2022 Nov-Dec 2022 12.29.2022 Ongoing N/A N/A CY 2023 GoP 35,000,000.00 35,000,000.00 31,150,000.00 31,150,000.00

Supply of Internal Data Archive/Buffer 
System for the SKAI-Pinas ALAM-LSI 
Project CSM Public Bidding 10.21.2022 10.27.2022 11.04.2022 11.16.2022 11.16.2022 11.17.2022 11.18.2022 GoP 1,000,000.00 1,000,000.00 N/A N/A

Supply and Intallation of Stadium Seats for 
the DC-UP Sports Complex

DC-UP Sports 
Complex Public Bidding 10.28.2022 11.03.2022 11.11.2022 11.23.2022 11.23.2022 Nov-22 Dec-22 12.19.2022 12.28.2022 ongoing CY 2023 CY 2023 GoP 11,700,000.00 11,700,000.00 11,421,144.00 11,421,144.00

Improvement of Multi-Purpose Building, UP 
Sports Complex, UP Mindanao, Davao City

CPDO/DC-UP Sports 
Complex Public Bidding 11.10.2022 11.15.2022 11.23.2022 12.05.2022 12.05.2022 Dec-22 Dec-22 N/A N/A N/A CY 2023 CY 2023 GoP 35,000,000.00 35,000,000.00 N/A N/A

Re-bidding of Supply, Installation and 
Configuration of AI Computing Environment 
for the Philippine Sky Artificial Intelligence 
Program CSM Public Bidding 11.16.2022 11.18.2022 11.29.2022 12.12.2022 12.12.2022 N/A N/A N/A N/A N/A GoP 12,100,000.00 12,100,000.00 N/A N/A

Re-bidding of Supply of Data Visualization 
System for SKAI-Pinas ALAM-LSI Project CSM Public Bidding 11.16.2022 11.18.2022 11.29.2022 12.12.2022 12.12.2022 N/A N/A N/A N/A N/A GoP 700,000.00 700,000.00 N/A N/A

Negotiated Procurement (TFB) for the Supply 
of Equipment (UPS and Vault) for the ALAM-
LSI CSM

Negotiated 
Procurement TFB N/A 11.26.2022 12.09.2022 12.22.2022 12.22.2022 N/A N/A N/A N/A N/A GoP 600,000.00 600,000.00 N/A N/A

CovidSeq Test Kit with Reagents for Illumina 
PCR PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 12,445,882.00 12,445,882.00 12,384,439.00 12,384,439.00

NexSeq 1000/2000 P2 Reagents v3 for 
Illumina Sequencing System PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 8,286,598.00 8,286,598.00 8,244,917.00 8,244,917.00

Qubit dsDNA HS Assay Kit PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 135,396.00 135,396.00 119,012.00 119,012.00

Technology Business Incubator Mid-Year 
Progress Review and Proposal Writing 
Bootcamp of the UP Mindanao Growing & 
Developing Enterprises (UPGRADE) TTBDO-UPGRADE Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A Sep-22 Sept 9, 2022 Sep-22

Sept 14-17, 
2022 Sep-22 GoP 1,407,096.00 1,407,096.00 1,407,096.00 1,407,096.00

Public Bidding conducted for 
the venue and catering was 

declared a failure.

Venue and Accommodation for the UP 
Symphony Orchestra Concert

UP Symphny 
Orchestra 
Concert Office of the 

Chancellor Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A Nov-22 Nov 22, 2022 N/A
December 20, 

2022 Dec-22 GoP 1,921,250.00 1,921,250.00
260,000.00
79,500.00

260,000.00
79,500.00

Negotiated Procurement for the Project 
Management Services for Tech and Support 
Staff Augmentation CPDO

Negotiated 
Procurement - 
Adjacent or 
Contiguous N/A N/A N/A N/A Oct-22 Oct-22 N/A 10.28.2022 12.06.2022 Dec-22 CY 2023 CY 2023 GoP 605,354.88 605,354.88 605,354.88 605,354.88

336,734,948.45

Prepared by: Endorsed: APPROVED:

SOCORRO BRENDA ACUNA
Chief Administrative Officer/Head, BAC Secretariat       Vice Chancellor for Administration                Chancellor

Ongoing

ongoing

Asst. Prof. LEO MANUEL B. ESTAÑA Prof. LYRE ANNI E. MURAO
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