



Services for DC-UP Sports Complex CY 2024 (PBM 2024-05)	DC-UP Sports Complex	Public Bidding	07.15.2024	07.18.2024	07.29.2024	08.12.2024	08.12.2024	08.15.2024	08.14.2024	08.29.2024	09.25.2024	09.30.2024	Ongoing	GoP	1,298,059.51	1,293,975.36									
DNA Sequencing Services for the Population Genomics and Species Diversity of Reef Fishes Between Sulu and Celebes Seas	Fishdiv Project	Public Bidding	08.15.2024	08.20.2024	08.28.2024	09.16.2024	09.16.2024	09.17.2024	09.18.2024				Failed Bid	GoP											
Improvement of UP Mindanao Fiber Optic Phase III (PBM 2024-07)	ITD	Public Bidding	08.15.2024	08.20.2024	08.30.2024	09.13.2024	09.13.2024	09.20.2024	09.20.2024				Failed Bid	GoP	28,216,920.00		28,216,920.00								
Design Consulting services for the proposed construction of the University of the Philippines Mindanao Information Technology Data Center Building (PBM 2024-08)	CPDO/ITD	Public Bidding	08.19.2024	08.21.2024	09.24.2024	09.03.2024	10.8.2024	10.9-10.2024	11.7.2024	11.25.2024	12.27.2024		ongoing	GoP	3,000,000.00	3,000,000.00	2,900,000.00								
Supply & Installation of CCTV (PBM 2024-09)	OVCA	Public Bidding	08.28.2024	09.03.2024	09.16.2024	09.30.2024	09.30.2024	10.01.2024	10.02.2024				Failed Bid	GoP											
Rebidding of DNA Sequencing Services for the Population Genomics and Species Diversity of Reef Fishes Between Sulu and Celebes Seas (Biogeographic Regions) (Fishdiv) Project (PBM 2024-10)	Fishdiv Project	Public Bidding	09.16.2024	09.18.2024	09.30.2024	10.15.2024	10.15.2024	10.16-10.29	10.30.2024	11.12.2024			ongoing	GoP	1,500,000.00	1,500,000.00	1,385,000.00								
Installation of Ceiling of the Administration Building of UP Mindanao (PBM 2024-11)	CPDO	Public Bidding	09.24.2024	09.24.2024	10.04.2024	10.28.2024	10.28.2024	10.27-12.02	12.03.2024	12.10.2024			ongoing	GoP	7,832,121.94	7,832,121.94	6,421,885.59		6,421,885.59						
JANITORIAL SERVICES for 2024 (PBM 2024-12)	PPO	Public Bidding	10.08.2024	10.09.2024	10.17.2024	10.30.2024	10.30.2024	10.31.2024	11.06.2024	12.03.2024	12.26.2024	12.27.2024	ongoing	GoP	5,776,387.60	5,776,387.60	5,308,495.68		5,308,495.68						
Consulting Services for the Creation of the UP Mindanao Knowledge, Innovation, Science, and Technology (KIST) Park Master Plan (PBM 2024-13)	TTBDO	Public Bidding	10.24.2024	10.26.2024	11.15.2024	11.04.2024	11.29.2024	12.02-12.04	12.11.2024	12.13.2024			ongoing												
Rebidding of Supply & Installation of CCTV (PBM 2024-14)	OVCA	Public Bidding	10.25.2024	10.29.2024	11.7.2024	11.21.2024	11.21.2024	11.22.2024	11.25.2024				Failed Bid		1,000,000.00	1,000,000.00									
Purchase of Semi-Expendable Items for DC-UP Sports Complex (PBM 2024-15)	DC-UP Sports Complex	Public Bidding	10.25.2024	10.31.2024	11.8.2024	11.21.2024	11.21.2024	11.22.2024	11.25.2024	12.10.2024			ongoing				985,351.30		985,351.30						
Procurement of UP Mindanao Smart Library (PBM 2024-16)	UL	Public Bidding	11.21.2024	11.22.2024	12.3.2024	12.20.2024	12.20.2024						ongoing												
Supply of Security Services (PBM 2024-17)	OVCA	Public Bidding	11.21.2024	11.22.2024	12.3.2024	12.20.2024	12.20.2024						ongoing												
<b>Total Allocated Budget of On-going Procurement Activities</b>															<b>234,626,253.62</b>										

Prepared by:

PAULINO L. DISMAS JR.  
OIC-PMO

Endorsed:

Asst. Prof. LEO MANUEL B. ESTANA  
Vice Chancellor for Administration

APPROVED:

Prof. IVRE ANNI E. MURAO  
Chancellor



*Office of the Vice Chancellor for Administration*  
**UNIVERSITY OF THE PHILIPPINES MINDANAO**

*Administration Building, Mintal, Davao City 8022, Philippines*  
T: + 63 82 293-0258, E: [ovca.upmindanao@up.edu.ph](mailto:ovca.upmindanao@up.edu.ph)

**OVCA-MEM-LMBE**  
**2025-002**

DATE : 02 January 2025

TO : **MR. PAULINO L. DISMAS**  
Administrative Officer  
Supply & Property Management Office

FROM : **ASST. PROF. LEO MANUEL B. ESTAÑA**  
Vice Chancellor for Administration


SUBJECT : **Officer-in-Charge of SPMO, 01 - 05 January 2025**

---

You are hereby designated as the **Officer-in-Charge** of the **Supply & Property Management Office (SPMO)** effective **01-05 January 2025**.

Thank you.

Conforme:

  
**MR. PAULINO L. DISMAS**  
Administrative Officer  
Supply & Property Management Office

cc: **Prof. Lyre Anni E. Murao, PhD, Chancellor**

