

	Total Allocated Budget of Ongoing Procurement Activities					
Supply of Services						
Public Building	10/31/2017	10/31/2017	11/1/2017	10/2/2017	12/1/2017	12/2/2017
Public Building	11/1/2017	11/1/2017	11/2/2017	12/1/2017	12/2/2017	12/3/2017
Laboratory Equipment for C734						
Public Building						
Public Building						
Public Building						
Supply and Arrangements						
Arrangements (FPPD)	N/A	N/A	N/A	N/A	N/A	N/A
Supply and Arrangements						
Anchorage Units and Various Office Equipment	10/31/2017	11/20/17	12/21/2017	12/21/2017	12/21/2017	12/21/2017
Approved:		<i>Socorro Arevalo Acuna</i> SOCORRO AREVALO ACUNA BAC Secretary	Recommended for Approval by:		<i>Syllia Concepcion</i> SYLLIA R. CONCEPCION, P.D. Vice Chancellor for Administration/BAC Chair	APPROVED <i>Sydney</i> SYLIA R. CONCEPCION, P.D. Chancellor

Prepared by:

 SOCORRO AREVALO ACUNA
 BAC Secretary

Recommended for Approval by:

 SOCORRO AREVALO ACUNA
 BAC Secretary

APPROVED

Sydney
 SYLIA R. CONCEPCION, P.D.
 Chancellor

Recommended for Approval by:

 SOCORRO AREVALO ACUNA
 BAC Secretary

Total Allocated Budget of Ongoing Procurement Activities

148,315,432.96

11/07/2017 N/A 11/07/2017 N/A 11/07/2017 N/A 11/07/2017 N/A

11/22/2017 N/A 11/22/2017 N/A 11/22/2017 N/A 11/22/2017 N/A